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1  Introduction   

1.1  Background  

Keepit Dam is situated on the Namoi River, 13 km upstream of its confluence with the Peel River in 

the north-west of NSW. 

The NSW Dams Safety Committee requires that Keepit Dam be upgraded to be able to safely pass 

the probable maximum flood and to withstand earthquake events. WaterNSW is therefore undertaking 

dam safety upgrade works to Keepit Dam to comply with the requirements of the NSW Dams Safety 

Committee. 

WaterNSW under EPA application MP 06_0155 has adopted a two stage approach to upgrading 

Keepit Dam: 

Å Stage 1 - Construction of two fuse plug spillways ï completed in 2011. 

Å Stage 2 - Electrical relocation, post tensioning of the main dam wall and raising of the dam 

concrete monoliths and the main embankment. 

The Stage 2 works have been procured into three separate contract work packages, these being: 

1. Electrical relocation works ï completed in 2015. 

2. Post tensioning the main dam wall (current works). 

3. Raising of the dam concrete monoliths and main embankment (future works). 

This Construction Compliance Report has been prepared for the Stage 2, Work Package 2; Keepit 

Dam Post Tensioning Works project. 

1.2  Project Description  

1.2.1 General Features 

 

Keepit Dam is a major dam on the Namoi River and is located approximately 56 kilometres west of 

Tamworth and 39 kilometres north-east of Gunnedah, upstream of the confluence of the Namoi and 

Peel Rivers (refer to Figure 1-1). Key land uses around the southern end of Lake Keepit are shown in 

Figure 1-2.  
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Figure A-1 - Regional location of Keepit Dam 

 

As can be seen from Figure A-1, key land uses surrounding the dam include Lake Keepit State Park, 

Lake Keepit Sport and Recreation Centre and a further caravan park. A large proportion of the 

foreshore area around Keepit Dam has been designated as a State Park. 

The dam was completed in 1960 and has a storage capacity of 425,510 megalitres. The dam was 

built by the New South Wales Water Conservation & Irrigation Commission to supply water for 

irrigation, flood mitigation and potable water for the town of Walgett. 

WaterNSW is the owner and operator of the dam. As the dam was built in the 1950ôs, the upgrade 

works are required to comply with contemporary dam design and safety standards.  

The project involves the installation of the post-tensioned cable anchors in the concrete section of the 

existing dam including the left abutment non-overflow monoliths, right abutment non-overflow 

monoliths, overflow spillway monoliths and spillway piers, and other associated works. 
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Figure A-2 - Keepit Dam features and land uses (EIS) 
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1.2.2 Construction Activities and Methods 

In summary, the construction activities are as follows: 

Å Preparation of work area. 

Å Demolition and concrete surface preparation works for dam monolith blocks. 

Å Survey works. 

Å Coring rig setup ï dam crest. 

Å Coring rig setup ï spillway. 

Å Coring operations. 

Å Drill rig setup ï dam crest and spillway. 

Å Drill rig setup ï spillway piers. 

Å Drilling operations. 

Å Anchor fabrication. 

Å Anchor installation and grouting. 

Å Anchor stressing. 

Å Anchor monitoring and capping. 

Å Concrete works to spillway piers. 

Å Miscellaneous metalwork to dam crest, spillway. 

1.3   Purpose  

The purpose of this Construction Compliance Report is to satisfy Condition of Approval 4.1 and 

Statement of Commitment 10 of the approved Project and to provide to the NSW Department of 

Planning (now Department of Planning, Infrastructure and Environment (DPIE)), a report that provides 

a status on the compliance of the project with construction conditions and requirements. 

The scope of this report is based on Statement of Commitment 10 for the period of May 2020 to 

October 2020. This will be the last report for the construction undertaken on Keepit Dam Work 

Package 2 (2) - Post Tensioning Works. 
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2  Report  Requirements  

This Construction Compliance Report has been prepared as a requirement of Condition of Approval 

4.1 and Statement of Commitment (SoC) 10. The requirements, as stipulated by the Condition of 

Approval, are detailed in Table 2-1 and Table 2-2. 

Table 2-1 Conditions of Approval relevant to the Construction Compliance Report 

CoA No. Condition Where addressed 

4.1 The Proponent must provide the Director-General, DECC and any other 

Government Department nominated by the Director-General with Construction 

Compliance Reports. The ER must review the Construction Compliance Reports 

before they are submitted to the Director General and bring to the Director-

General's attention any shortcomings. 

The first Construction Compliance Report must report on the first six months of 

Construction and be submitted a maximum six weeks after expiry of that period (or 

at any other time interval agreed to by the Director-General). The second, and 

subsequent, Construction Compliance Reports must be submitted at maximum 

intervals of six months from the date of submission of the first Construction 

Compliance Report (or at any time interval agreed to by the Director General) for 

the duration of Construction. 

The Construction Compliance Reports must include information on: 

This document 

(a) compliance with the CEMP and the Conditions of Approval;   Appendix A and 0 

(b) compliance with any approvals or licences issued by Relevant Government 

Departments for Construction; 

Section 5  

(c) The implementation and effectiveness of environmental controls. The assessment 

of effectiveness should be based on a comparison of actual impacts against 

performance criteria identified in the CEMP; 

Appendix A and 0 

(d) Environmental monitoring results for fauna and fauna, noise, vibration, blasting, 

suspended dust and deposited dust for the first six months after the date of the 

commencement of construction works at the project site. The results should be 

presented as a results summary and analysis. The Proponent should note that the 

Director-General, in consultation with DECC, would determine whether any further 

period for monitoring would be necessary;  

Section 5.3 

(e) the number and details of any complaints, including a summary of the main areas 

of complaint, action taken, response given and intended strategies to reduce 

recurring complaints; 

Section 5.9 

(f) details of any review and amendments to the CEMP resulting from Construction 

during the reporting period; and 

Section 5.10 

(g) Any other matter relating to compliance with the Conditions of Approval or as 

requested by the Director-General. 

Not applicable at 

this stage 

 Copies of the report shall be submitted at the same time to the Department and 

DECC and must be Publicly Available. 

Section 5.2 
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Table 2-2 Statement of Commitment relevant to the Construction Compliance Report 

SoC No. Condition Where addressed 

10 The Director-General, Relevant Councils, and any other government departments 

nominated by the Director-General will be provided with Construction Compliance 

Reports. The EMR will review the Construction Compliance Reports before they 

are submitted to the Director-General and bring to the Director-Generalôs attention 

any shortcomings.  

The first Construction Compliance Report will report on the first six months of 

Construction and be submitted a maximum six weeks after expiry of that period. 

The second, and subsequent, Construction Compliance Reports will be submitted 

at maximum intervals of six months from the date of submission of the first 

Construction Compliance Report (or at any other time interval agreed to by the 

Director-General) for the duration of Construction.  

The Construction Compliance Reports will include information on:  

This document 

(a) compliance with the CEMP and this Final Statement of Commitments;   Appendix A and 0 

(b) compliance with any approvals or licences issued by Relevant Government 

Departments and Relevant Councils for the Construction phase of the Activity; 

Section 5.6 

(c) The implementation and effectiveness of environmental controls. The assessment 

of effectiveness should be based on a comparison of actual impacts against 

performance criteria identified in the CEMP; 

Appendix A and 0 

(d) environmental monitoring results, presented as a results summary and analysis;  Appendix C 

(e) the number and details of any complaints, including a summary of main areas of 

complaint, action taken, response given and intended strategies to reduce 

recurring complaints; 

Section 16 

(f) details of any review and amendments to the CEMP resulting from Construction 

during the reporting period; and 

Section 17 

(g) Any other matter relating to compliance with this Final Statement of Commitments 

or as requested by the Director-General. 

Not applicable at 

this stage 

 The Construction Compliance Reports will also be made Publicly Available. Section 5.2 
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3  Contract Details  

Title of Contract Keepit Dam Work Package 2 - Post Tensioning Works 

Contractor SRG Civil Pty Ltd 

Client WaterNSW 

Project Manager Sam Pearce 

Report Date  30 October 2020 

Period Cover May 2020 to October 2020 

Description of works completed Site mobilisation, set up fabrication & storage yard, access to 
spillway piers, demolition of anchor recesses, install anchor 
blocks, core & drill all cable and bar anchor holes, install and 
grout all vertical and inclined anchors, and site demobilisation. 

 

4  Construction description for peri od  

Below is a summary of construction works undertaken during the period  May 2020 and October 

2020. Photographs of the works completed during the reporting period are presented in Appendix E. 

4.1  Fabrication and storage yard  

¶ Maintenance of environmental controls around storage yard in the vicinity of the fabrication 

yard. 

¶ Fabrication Shed, grease trap and associated concrete works are to be handed to Water NSW 

in ñas isò condition. 

¶ Demobilisation of all gear, plant and material from Fabrication and Storage Area. 

4.2  Accesses to spillway  

¶ Maintenance of 150T crane and carriage which is used for erection of access ways to spillway. 

¶ Maintenance of stair towers & work platforms to spillway bays and anchor pad concreting 

including their erection. 

¶ Removal of all access towers and work platforms from spillway bays and piers. 

¶ Demobilisation and removal of 150T crane and carriage which is used for erection of access 

ways to spillway 

4.3  Anchor pits both crest and spillway  

¶ Spillway Bays 1 & 6 crack analysis and remedial works have been completed.  

4.4  Drilling of cable anchor holes  

¶ Demobilisation of Sediment ponds and reinstating area to pre-construction land condition, 

including replacement of topsoil, seeding and removal of all Environmental Controls. 

¶ Demobilisation of all drilling equipment from site. 
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4.5  Drilling of bar anchor holes  

¶ Maintenance of drilling equipment on-site including air compressors, air lines, waste lines and 

settlement ponds. 

¶ Maintenance of environmental controls for collection of drilling waste. 

¶ Setup and relocation of drilling equipment to drill anchor holes on bay 1 & 6 upper and lower 

rows. 

¶ Coring of 32 bar anchor holes and the drilling of 32 bar anchors to depth. 

¶ Installation of 32 headblocks for bar anchors in Bay 1 and Bay 6 spillways. 

¶ Demobilisation of all drilling, coring and installation equipment from site. 

4.6  Moving and in stalling anchors  

¶ Demobilisation of all anchor transportation and installation gear. 

4.7  Grouting of anchors  

¶ Setting up environment controls around grout plant. 

¶ Collection systems for waste grout during grouting operations. 

¶ 32 bar anchors have been grouted. All bar anchors in bay 1 and bay 6 have been installed and 

grouted  

¶ Demobilisation of all anchor grouting equipment. 

4.8  Stressing of anchors  

¶ Stressing of two 91-strand anchors in spillway Bay 1 and two 91-strand anchor in Bay 6, 

including cutting off and sealing 

¶ Installation of Stainless steel lids over anchor recesses in spillway bay 1 and bay 6. 

¶ Spillway Bays 1 & 6 remedial works have been completed. 

¶ Stressing of all pier inclined anchors have been completed including cutting of and sealing.  

¶ Demobilisation of all stressing equipment. 

4.9  Roadworks  

¶ Remove and replace all Guard rails with complying Guard rails to South side abutment of 

Dam wall.  

¶ Repair of North side abutment road entrance to Dam wall. 

¶ Repair and apply two coat seal to South side abutment road; from parking lot to Dam wall. 

 

5  Consents,  Licences and Approvals  

5.1  Project Approval  

The Project approval was issued by DPIE in April 2009 and can be found on the DPIE website under 

the major project tracking system https://www.planningportal.nsw.gov.au/major-

projects/project/35311. This approval is based on the following documents which detail the proposed 

construction methodology and design concepts employed during the Project planning and approval 

phase: 

¶ Keepit Dam Upgrade, Submissions Report and Preferred Project Report; 

https://www.planningportal.nsw.gov.au/major-projects/project/35311
https://www.planningportal.nsw.gov.au/major-projects/project/35311
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¶ Keepit Dam Upgrade Environmental Assessment, Volume 1, Main Report; 

¶ Keepit Dam Upgrade Environmental Assessment, Volume 2, Technical Papers 1 -4 

During construction works, constraints are sometimes identified that require minor changes to 

construction methodologies and concepts. These changes require assessment to ensure that the 

project consent will still be valid if the changes are implemented. The approval of these changes is 

issued by the DPIE as the consent authority under Part 5 of the EP&A Act 1979 

5.2  Periodic review and reporting  

The status of compliance will be reviewed, and periodic compliance reports will be submitted as 

follows: 

Å Six months after the commencement of construction and then at six monthly intervals thereafter 

(7th such report).  

The compliance tracking tables (contained in Appendix A and Appendix A) form an integral part of this 

periodic review.  These tables establish a format for recording compliance and include:  

Å A description of the condition or environmental obligation.  

Å Responsibility. 

Å The stage of the project to which it relates.  

Å Status.  

Å Any other comments. 

This Construction Compliance Report forms the Stage Two close out and six-monthly report for the 

period of May 2020 to October 2020. 

5.3  Implementation of the CEMP  

During the period all of the management plans within the CEMP have been implemented. 

5.3.1 Air quality 

The Project has an Air Quality Management Plan (AQMP) which outlines the project requirements 

and relevant mitigation measures. 

For the reporting period, no monitoring for dust has been undertaken as all roads which are being 

used are sealed and activities which have the potential to make dust (drilling of anchor holes) is 

undertaken utilising a water lubricator / dust suppressor.  

Visual inspections are carried out weekly to determine if further mitigation measures are required and 

recorded on the weekly inspection checklist. 

5.3.2 Noise and vibration 

The Project has a Noise and Vibration Management Plan (NVMP) which outlines the project 

requirements and relevant mitigation measures in relation to noise and vibration. 

As there is no blasting being carried out during Stage 2 Post Tensioning Works, monitoring for 

vibration has not been required.  

In relation to noise monitoring after the first 6 month period with no reports from our nearest 

neighbours and the difficulty of getting onto their properties to carry out monitoring, in conjunction with 

the EMR, we stopped noise monitoring and adjusted the CEMP accordingly. No complaints have 

been received on the project up to the end of this period.  The ability to start monitoring again if any of 

our neighbours did complain about the noise is still available to us. Noise monitoring results were 

presented in Construction Compliance Report (CCR) number 1. 
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5.3.3 Soil and water  

The Project has a Soil and Water Management Plan (SWMP) which outlines the project requirements. 

Erosion and sediment controls across the site have been designed using the Landcom Blue Book. 

Please refer to Appendix E for photos of controls in place. 

5.3.4 Flora and fauna 

The Project has a Flora and Fauna Management Plan (FFMP) which outlines the project 

requirements. Flora and fauna controls across project are minimal due to the nature of the site. The 

majority of the site is an existing concrete structure, sealed roadways and concrete slabs. Weed 

control is managed by WaterNSW. 

5.3.5 Heritage 

The Project has a Heritage Management Plan (SWMP) which outlines the project requirements. 

Heritage controls across the site have been designed to minimise the impact of our works on 

Aboriginal and non-Aboriginal heritage items. The controls in place currently have been working to 

design as the Aboriginal areas are on our boundaries and the non-Aboriginal areas are the actual wall 

which is part of the contract scope. 

5.4  Incidents  

Section 7 of the CEMP relates to environmental incidents and emergencies.  

During the reporting period, there were two incidents with regards to soil and water management. 

See Appendix F for a summary table of Incidents. 

5.5  Non -compliances  

Section 8 of the Construction Environmental Management Plan (CEMP) describes in detail the 

system for tracking compliance during construction.  

Where a non-compliance has been identified, a corrective/preventative action (or actions) will be 

implemented.   

Corrective/preventative actions will be entered into the quality system database and include detail of 

the issue, action required and timing and responsibilities. The record will be updated with date of 

close out and any necessary notes. The database will be reviewed regularly to ensure actions are 

closed out as required. 

During the construction period of May 2020 to October 2020, there were no non-compliances against 

the Project Approval which were identified.  

5.6  Approvals or licences  

The Keepit Dam Upgrade EPBC Approval 2006/3186 can be found on the WaterNSW website 

https://www.waternsw.com.au/projects/dam-safety/keepit which has a section for Environmental 

Approvals and documents with a direct link to the approval.  

Prior to commencement of construction, an approval was issued by the Environmental Management 

Representative (EMR) to enable early work to occur. This early works included establishment of the 

office compound, fabrication and storage beds, carpark, air compressors and placement of air, water 

and waste lines on the crest of the dam. 

https://www.waternsw.com.au/projects/dam-safety/keepit
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5.7  Out of work hours approvals  

There were two out of hours work (OOHW) approvals requested and approved during the first six-

month period of construction.  These were: 

1. Working out of hours for concrete pours as approved by DPIE on 6 October 2017; and 

2. Extending working hours on Saturday due to specialist equipment to keep it working approved 

by DPIE on 6 October 2017. 

For the OOHW, noise modelling indicated the potential to exceed the noise management level (NML) 

and therefore affected residents where consulted and signed agreements were obtained. These were 

approved by DPIE pursuant to CoA 2.3.  

Additional OOHW approvals were sought in May and September 2019. 

1- May 2019 - This was for work between 6am and 7am and for work between 6pm and 12am. 

Noise modelling was undertaken and identified residents potentially being affected were 

consulted and signed agreements were obtained prior to commencing works. 

2- September 2019- This was for emergency crane maintenance work to be undertaken on a 

Sunday (13/09/2019) ï Assessed as non-audible noise. 

5.8  Environmental monitoring  

Environmental monitoring which has occurred to date are: 

¶ Water quality coming from the fabrication area is the waste water from the cleaning area of the 

fabrication bed 

¶ Water quality being released from the settlement ponds from drilling and coring waste. 

Results are provided in 0. All results have been with the allowable limits set up the CEMP.  

5.9  Community and complaints  

WaterNSW has been keeping local residents and key stakeholders informed about the ongoing works 

and out of hours work through project bulletins, notifications and website updates.  

Community Construction Liaison Group (CCLG) 

The CCLG that was managed by WaterNSW during the Stage 1 package of works is being kept 

updated for this Stage 2 package of works. This group has representatives from the State Park Trust, 

local fishing and recreation groups, Gunnedah and Tamworth Councils, WaterNSW, SRG Limited and 

local landowners.  This group has received: 

¶ Project bulletins in April and August 2017; September 2018; March 2019 

¶ Notification to residents re construction works (10 May 2017) 

¶ Notification to residents re out-of-hours work (27 October 2017)  

A WaterNSW project website provides information on the upgrade, key milestones, project bulletins, 

media releases, environmental approval documents and contact information: 

http://www.waternsw.com.au/projects/dam-safety/keepit. Since July 2019 the project website has 

been updated with the following information: 

¶ 2019 July - Project extended to summer 2020 for additional strengthening works 

¶ 2019 November ï Project extended to end of 2020 for additional strengthening works on 

spillway. 

http://www.waternsw.com.au/projects/dam-safety/keepit
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Complaints can be received through the WaterNSW Customer Helpdesk (phone 1300 662 007), via 

email and direct contact from the public. To date no complaints have been recorded on the project. 

5.10   Review and audit of the CEMP  

An audit of the CEMP was carried out as part of the EMR Six Monthly Compliance Audit in 

conjunction with SRG and WaterNSW, two Corrective Action Requests were found, and no 

Improvement Opportunities were raised. A summary of the EMR audit findings and closeouts can be 

found in Appendix D.  

A review of the CEMP was done in March 2019 with minor amendments included. A list of current 

revisions to the CEMP and the sub-plans is outlined in the following table. 

Table 5-1 - CEMP and Sub Plan Amendments 

Plan Revision 
# 

Amendments Date 

Construction Environmental 
Management Plan 

9 Project Manager Details Updated 22/02/2019 

B1 ï Flora & Fauna Sub Plan 10 Project Manager Details Updated 22/02/2019 

B2 ï Noise & Vibration Sub Plan 9 Project Manager Details Updated 22/02/2019 

B3 ï Traffic Management Sub Plan 7 Minor Amendments following EMR Audit 14/11/2019 

B4 ï Soil & Water Management Plan 10 Changes to testing of water frequency to 
only be required when operating. Changes to 
the testing frequency of sediment ponds to 
occur prior to release. 

04/04/2019 

B5 ï Air Quality Sub Plan 5 Project Manager Details Updated 22/02/2019 

B6 ï Heritage Sub Plan 5 Project Manager Details Updated 22/02/2019 

B7 ï Construction Waste Sub Plan 5 Project Manager Details Updated 22/02/2019 

B8 ï Hazard and Risk Sub Plan 5 Project Manager Details Updated 22/02/2019 
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 - Conditions of Approval C ompliance 

Table



 
Table A-2 - Conditions of Approval 

Source 
Ref. 

Condition of Approval   Responsibility Timing Status Comments 

1. ADMINISTRATIVE CONDITIONS 

Terms of Approval 

1.1 The Proponent shall carry out the project generally in accordance with the: 

a) Major Projects Application 06_0155; 

b) Keepit Dam Upgrade, Environmental Assessment, prepared by Parsons 
Brinckerhoff Australia Pty Limited and dated December 2007; 

c) Keepit Dam Upgrade, Submissions Report and Preferred Project Report, 
prepared by Parsons Brinckerhoff Australia Pty Limited and dated 
September 2008; 

d) The conditions of this approval.  

WaterNSW Pre-
construction 

Construction 

Ongoing Noted.  

1.2 In the event of an inconsistency between: 

a) The conditions of this approval and any document listed from condition 1. 
1a) to 1.1c) inclusive, the conditions of this approval shall prevail to the 
extent of the inconsistency; and 

b) Any document listed from condition 1. 1a) to 1.1c) inclusive, and any other 
document listed from condition 1. 1a) to 1.1c) inclusive, the most recent 
document shall prevail to the extent of the inconsistency. 

WaterNSW Pre-
construction 

Construction 

Ongoing As required 

1.3 The Proponent shall comply with any reasonable requirement(s) of the Director-
General arising from the Department's assessment of: 

a) any reports, plans or correspondence that are submitted in accordance 
with this approval; and 

b) The implementation of any actions or measures contained in these 
reports, plans or correspondence. 

WaterNSW Pre-
construction 

Construction 

Ongoing As required 

Limits of Approval 

1.4 This project approval shall lapse five years after the date on which it is granted, unless 
the works subject of this approval are physically commenced on or before that time. 

WaterNSW All stages Complete Works subject of this 
approval physically 
commenced before that 
time 

1.5 
Nothing in this approval authorises the construction and operation of options D2 and 
D3, as described in the document referred to under condition 1 .1b). 

WaterNSW Pre-
construction 

Construction 

Complete Option B1 Adopted 

Statutory Requirements 
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1.6 The Proponent shall ensure that all licences, permits and approvals are obtained and 
maintained as required throughout the life of the project. No condition of this approval 
removes the obligation for the Proponent to obtain, renew or comply with such licences, 
permits or approvals. The Proponent shall ensure that a copy of this approval and all 
relevant environmental approvals are available on the site at all times during the project. 

SRG Construction Complete Project has been 
completed. 

2. SPECIFIC ENVIRONMENTAL CONDITIONS 

Noise Impacts 

Construction Noise 

2.1 

The Proponent shall only undertake construction activities associated with the project, 
other than blasting, that would generate an audible noise at any sensitive receiver 
during the following hours: 

a) 7:00 am to 6:00 pm, Mondays to Fridays, inclusive; 

b) 8:00 am to 1:00 pm on Saturdays; and 

c) At no time on Sundays or public holidays. 

SRG Construction Complete Hours have been 
amended as per 
OOHW Approval from 
DPIE on the 6 October 
2017 for Saturday work. 

 

Any other OOH work is 
assessed in 
accordance with item 
2.2 below. 

2.2 Notwithstanding condition 2.1, construction works associated with the project, other 
than blasting, may be undertaken outside the hours specified under that condition in 
the following circumstances: 

a) the works do not cause construction noise to be audible at any sensitive 
receiver; or 

b) for the delivery of materials required by the police or other authorities for 
safety reasons; or 

c) where it is required in an emergency to avoid loss of lives, property and/or 
to prevent harm; or 

d) As approved through the process outlined in condition 2.3 of this 
approval. 

SRG Construction Complete Hours have been 
amended as per the 
OOHW approval 
received from DPIE on 
the 6 October 2017 for 
Saturday work. 

2.3 The hours of construction activities specified under condition 2.1 of this approval may 
be varied with the prior written approval of the Director-General. Any request to alter 
the hours of construction specified under condition 2.1 shall be: 

a) considered on a case-by-case basis; 

b) accompanied by details of the nature and need for activities to be 
conducted during the varied construction hours; and 

c) accompanied by written evidence of the DECCs agreement with the 
proposed variation in construction times, after providing any information 

SRG Construction Complete  Approval sort for Out of 
Hours Work for two 
occasions as per 
applications submitted 
in September 2017 and 
approvals given on 6 
October 2017. 
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necessary for the DECC to reasonably determine that activities 
undertaken during the varied construction hours will not adversely impact 
on the acoustic amenity of receptors in the vicinity of the site. 

2.4 Blasting associated with the construction of the project is only permitted during the 
following hours: 

a) 9:00 am to 5:00 pm, Mondays to Fridays, inclusive; 

b) 9:00 am to 1:00 pm on Saturdays; and 

c) At no time on Sundays or public holidays. 

This condition does not apply in the event of a direction from the police or other 
relevant authority for safety reasons. 

SRG Construction Complete No blasting works are 
to be carried out under 
this stage of the works 

Construction Noise and Blasting Limits  

2.5 The Proponent shall ensure that the noise generated by the project does not exceed 
the noise impact assessment criteria of 35dB(A) at all times at any residence on 
privately owned land. 

The maximum allowable noise contributions apply under wind speeds up to 3 ms-I 
(measured at 10 metres above ground level), and under temperature inversion 
conditions of up to 3oc/ 100 metres. 

However, if the Proponent has a written negotiated noise agreement with any 
landholder and a copy of this agreement has been forwarded to the Department and 
DECC, then the Proponent may exceed the noise limits of 35dB(A) in accordance with 
the negotiated noise agreement. 

WaterNSW / 
SRG 

Construction Complete WaterNSW and SRG 
have written approval 
from our two nearest 
neighbours which have 
accepted noise levels 
up to 48dB(A). These 
agreements were 
provided to DPIE on 27 
April 2017 and to EPA 
on 12 May 2017.  

2.6 For the purpose of assessment of noise contributions specified under condition 2.5 of 
this approval, noise from the project shall be: 

a) at any point within the residential boundary, or at any point within 30 
metres of the dwelling where the dwelling is more than 30 metres from the 
boundary; and 

b) subject to the modification factors provided in Section 4 of the New South 
Wales Industrial Noise Policy (EPA, 2000), where applicable. 

SRG Construction Complete Noted.  

2.7 The Proponent shall ensure that air blast overpressure generated by blasting 
associated with the project does not exceed the criteria specified in Table 1 when 
measured at the most* affected residences or other sensitive receiver. 

Table 1 ð Air blast Overpressure Criteria 

Air blast Overpressure dB Lin 
Peak 

Allowable Exceedance 

115 5% of total number of blasts over a 

12 month period 

SRG  

 

 

 

 

 

 

 

Construction Complete No blasting works are 
to be carried out under 
this stage of the works 
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120 Never 
 

 

2.8 The Proponent shall ensure that the ground vibration generated by blasting associated 
with the project does not exceed the criteria specified in Table 2 when measured at the 
most affected residence or other sensitive receiver. 

 

Table 2 ð Peak Particle Velocity Criteria 

Peak Particle Velocity Criteria Allowable Exceedance 

5 5% of total number of blasts over a 

12 month period 

10 Never 
 

SRG  

 

 

 

 

 

 

 

 

 

Construction Complete No blasting works are 
to be carried out under 
this stage of the works 

Air Quality Impacts 

Dust Generation 

2.9 The Proponent shall construct the project in a manner that minimises dust emissions 
from the site, including wind-blown and traffic-generated dust. All activities on the site 
shall be undertaken with the objective of preventing visible emissions of dust from the 
site. Should such visible dust emissions occur at any time, the Proponent shall identify 
and implement all practicable dust mitigation measures, including cessation of relevant 
works, as appropriate, such that emissions of visible dust cease. 

SRG Construction Complete The Stage 2 works do 
not result in substantial 
changes to air quality. 
Weekly inspections 
have not identified any 
visible emissions of 
dust from the site.  

Traffic and Transport Impacts 

2.10 The Proponent shall: 

a) ensure that any measures to restore roads as a result of the construction of the 
project, are undertaken in a timely manner, in accordance with the requirements 
and to the satisfaction of the relevant road authority and at the full expense of 
the Proponent; 

b) ensure that adequate signage is provided to inform road users of any change 
in traffic conditions resulting from construction works, e.g. for the construction 
of the right-hand abutment spillway, the Proponent should inform the public of 
the alternate route via Orange Grove Road for through-traffic; and 

c) Undertake all roadworks in consultation with Council and any relevant road 
authority. 

SRG Construction Complete Controlled under Traffic 
Management Plan 

2.11 The Proponent shall develop and submit for the approval of the Director-General, a 
Biodiversity Offset Package. The Package shall be developed in consultation with the 
DECC and DEWHA. The Package shall: 

WaterNSW Pre-
construction 

Construction 

Complete  
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a) identify the objectives and outcomes to be met by the final Biodiversity Offset 
Package; 

b) Consider the biodiversity management measures or activities identified in the 
documents set out in condition 1 .1 or elsewhere in these Conditions of 
Approval, including:  revegetation measures; ii. Relevant construction 
measures to reduce terrestrial and aquatic impacts; iii. Any other fauna 
mitigation measures such as nest boxes; and iv. Any ongoing biodiversity or 
threatened species monitoring requirements. 

c) Provide details of available compensatory habitat in the region to offset the loss 
of White Box Yellow Box Blakely's Red Gum Woodland, Poplar Box Open 
Woodland, River Red Gum Woodland, Silver-leaved Ironbark Open Woodland 
and native Grasslands and habitat for threatened fauna species as a result of 
the project. Where possible, this should include purchase of land, development 
of agreements with identified land management authorities (e.g. DECC, local 
council etc.) for long term management and funding of offsets and mitigation 
measures, and installation of identified mitigation measures; 

d) describe the decision-making framework used in selecting the priority ranking 
of compensatory habitat options available in the region;  

e) include an offset for direct and indirect impacts of the proposal which maintains 
or improves biodiversity values and is consistent with the principles identified in 
section 5.1.6 of the document referred to under condition 1.1c) of this approval; 

f) describe the size and quality of the habitat/vegetation communities identified in 
point e); 

g) detail the final suite of biodiversity offset measures selected in accordance with 
the Package; and 

h) Include a program (timeline) to achieve the implementation of the final suite of 
measures. 

Unless otherwise agreed by the Director-General, the Biodiversity Offset Package shall 
be submitted to the Director-General for approval prior to the commencement of any 
construction works. 

Hazards and Risk 

Pre-Construction Hazard Measures  

2.12 Prior to the commencement of construction of the project, the Proponent shall: 

a) Prepare and submit for the approval of the Director-General a Construction 
Safety Study. This study shall cover all relevant aspects detailed in the 
Department's Hazardous Industry Planning Advisory Paper No. 7, 
"Construction Safety Study Guidelines". The Proponent shall include a safety 
management plan as part of this study, in consultation with relevant authorities, 

SRG / 
WaterNSW 

Pre-
construction 

 

Complete. 

 

The Construction 
Safety Study was 
approved on 16 May 
2017. A Work Health 
and Safety Plan has 
been prepared and 
signs have been 
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addressing the safety of construction workers in the event of a flood, bushfire 
and any other likely hazard or risk; 

b) erect signs and fencing as necessary, to ensure the safety of bushwalkers etc. 
near the site during construction; 

c) provide adequate fire protection works on site during construction in 
consultation with the NSW Rural Fire Service; 

d) Ensure that all dangerous goods and materials stored on site are stored in 

accordance with the relevant Australian Standards; and ensure that all 
explosives and fuel are removed from the site or disposed of appropriately, at 
the completion of construction work. 

erected for public 
safety.  

 

A bushfire emergency 
management plan has 
been developed and 
was updated in 
February 2019. 

 

Weekly site inspections 
ensure all dangerous 
goods are stored and 
disposed of correctly.  

Maintenance and Release Plug Reconstruction 

2.13 The Proponent shall: 

a) ensure the regular monitoring and maintenance of the right-hand abutment and 
subsidiary dam wall spillways and the boat ramp, sailing club and caravan park 
saddle dams in accordance with the requirements of the NSW Dams Safety 
Act; and 

b) If reconstruction of the release plugs is required, it must be in accordance with 
the requirements specified in conditions 6.2 to 6.4 of this approval and the 
community must be informed of this reconstruction (refer to conditions 5.1 to 
5.7). 

WaterNSW  Construction a) Ongoing 

 

 

 

 

b) Ongoing 

a) Routine inspections 
of all embankments 
undertaken by trained 
WaterNSW personnel. 

 

b) Will be complied with 
if required 

Soil and Water Quality Impacts 

2.14 Except as may be expressly provided by an Environment Protection Licence for the 
project, the Proponent shall comply with section 120 of the Protection of the 
Environment Operations Act 1997 which prohibits the pollution of waters. 

SRG Construction Complete The Soil and Water 
Management Plan was 
approved on 13 April 
2017 and has been 
implemented for the six-
month period. The 
project has complied 
with section 120 of the 
Protection of the 
Environment 
Operations Act 1997 
with no pollution of 
waters occurring during 
this period. 
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Subsequent reviews of 
the Soil and Water 
Management plan have 
been undertaken in 
November 2018 and in 
April 2019 following 
improvements identified 
during inspections. 

2.15 Soil and water management controls shall be employed to minimise soil erosion and 
the discharge of sediment and other pollutants to lands and/or waters, in accordance 
with Landcom's Managing Urban Stormwater: Soils and Conservation. 

SRG Construction Complete The Soil and Water 
Management Plan was 
approved on 13 April 
2017 and has been 
implemented for the six-
month period. 

Subsequent reviews of 
the Soil and Water 
Management plan have 
been undertaken in 
November 2018 and in 
April 2019 following 
improvements identified 
during inspections. 

Heritage Impacts 

2.16 The Proponent shall implement the recommended heritage management measures 
specified in the EA. The Proponent must: 

a) Prior to the commencement of construction works, fence the boundary of the 

crest area of the ridge on which the Aboriginal stone procurement source #20-

5-21 is situated, to protect it from any direct and indirect impacts of construction 

works. The fencing shall be sufficient to prevent the incursion of construction 

vehicles, and shall be marked with appropriate signs. 

b) If during the course of construction, it uncovers any heritage or archaeological 

material previously not identified, all work likely to affect the material shall cease 

immediately and the relevant authorities consulted about an appropriate course 

of action prior to the recommencement of work. The relevant authorities may 

include DECC, the Heritage Office, and the Local Aboriginal Land Council. Any 

necessary permits or consents shall be obtained and complied with prior to 

recommencement of work. 

WaterNSW / 
SRG 

Construction Complete 

 

a) Complete 

 

 

 

 

 

b)Complete 

The Construction 
Heritage Management 
Plan (HMP) was 
approved on 13 April 
2017. The plan was 
reviewed and updated 
in February 2019. 

 

a) Exclusion fencing 
has been installed. 

 

b) No heritage or 
archaeological material 
has been identified 
during the reporting 
period.  
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Waste Generation and Management  

2.17 All waste materials removed from the site shall only be directed to a waste 
management facility lawfully permitted to accept the materials. 

 

SRG Construction Complete All waste items are 
disposed of at a facility 
licensed to accept the 
material. 

2.18 
The Proponent shall maximise the treatment, reuse and/ or recycling on the site of any 
waste oils, excavated soils, slurries, dusts and sludges associated with the project, to 
minimise the need for treatment or disposal of those materials outside the site. 

SRG Construction Complete All waste materials are 
handled under our 
Waste Management 
Plan & Soil and Water 
Management Plan. 

2.19 
The Proponent shall not cause, permit or allow any waste generated outside the site to 
be received at the site for storage, treatment, processing, reprocessing, or disposal on 
the site, except as expressly permitted by a licence under the Protection of the 
Environment Operations Act 1997, if such a licence is required in relation to that waste. 

SRG Construction Complete No waste material has 
been permitted to be 
received at the site 
during the reporting 
period.  

2.20 The Proponent shall: 

a) Ensure the diversion, protection or support of services and utilities affected by 
the construction activities, in consultation with the relevant service authorities. 
Any alterations to utilities and services shall be carried out to the satisfaction of 
the relevant authority(ies), and unless otherwise agreed to, at no cost to the 
service authority; and 

b) Be responsible for minimising any disruption to services resulting from such 
work and shall be responsible for advising affected people prior to disruption to 
services (refer to condition 5.7). 

SRG Construction Complete Services and Utilities 
have been identified 
and have been isolated. 
Work near these 
facilities has been 
programmed to occur 
whilst they are not in 
service. 

3. ENVIRONMENTAL MONITORING 

Ecological Monitoring  

3.1 Prior to the commencement of construction, the Proponent shall develop and 
implement a Monitoring Program to target the effectiveness of the mitigation measures 
identified in Condition 2.1 1 for the listed threatened species directly impacted by the 
project and section 5.1.3 of the EA. The program shall include (but not necessarily be 
limited to) the monitoring of Hakea pulvinifera, Bothriochloa biloba, Brown 
Treecreeper, Painted Honeyeater, White bellied Sea-Eagle, White-throated Needletail, 
Hooded Robin, Black-chinned Honeyeater, Turquoise Parrot, Grey-crowned Babbler, 
Speckled Warbler, Diamond Firetail and Yellow-bellied Sheathtail Bat. The Program 
shall be developed in consultation with the DECC and suitably qualified ecologist(s) 
and shall include but not necessarily be limited to: 

a) The monitoring of threatened species in and adjacent to the project footprint. 
The methodology shall be decided in consultation with DECC; 

EMR / 
WaterNSW 

Pre-
construction 

 

Complete Flora & Fauna 
Management plan has 
been approved 
13.04.17 

Approved Ecological 
Monitoring Program 
was undertaken from 
2009 to 2015. 

Post Tensioning works 
does not include any 
clearing or disturbance 
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b) An adaptive monitoring program to assess the effectiveness of the mitigation 
measures identified in Condition 2.1 1 and section 5.1.3 of the EAS and allow 
their modification if necessary. The monitoring program shall include targets 
against which effectiveness will be measured; 

c) monitoring to be undertaken during construction (for construction-related 
impacts) and until such time as the effectiveness of mitigation measures can be 
demonstrated to have been achieved over a minimum of three successive 
monitoring periods, or as otherwise agreed by the Director-General in 
consultation with DECC; 

d) provision for the analysis of the data to identify changes to habitat usage and if 
this can be attributed to the project;  

e) details of the contingency measures that would be implemented in the event of 
changes to habitat usage patterns directly attributable to the construction or 
operation of the project; and 

f) Provision for annual reporting of monitoring results to the Director-

General and the DECC, or as otherwise agreed by those agencies. 

The Program shall be submitted for the approval of the Director-General prior to the 
commencement of construction. 

of surrounding areas 
adjacent to Keepit Dam. 

A review and 
amendments were 
made to the Sub Plan in 
February 2019. 

3.2 Prior to the commencement of construction the Proponent shall, in consultation with 
DECC, prepare and implement an Air Quality Monitoring Program. This program must: 

a) be submitted to the Director-General prior to the commencement of 
construction activities; 

b) be prepared in consultation with DECC; and 

c) Use dust deposition gauges and ambient dust monitoring gauges to 
monitor deposited dust and particulate matter during the construction of the 
project. 

EMR / SRG Pre-
construction 

 

Complete The Air Quality 
Management Plan 
(AQMP) was approved 
on 13 April 2017. 
Regular inspections of 
the site have been 
occurring as required 
by the AQMP. Weekly 
inspections have not 
identified any visible 
emissions of dust from 
the site. The sub plan 
was reviewed and 
minor amendments in 
February 2019.  

4. COMPLIANCE MONITORING AND TRACKING 

Construction Activities  

4.1 
The Proponent must provide the Director-General, DECC and any other Government 
Department nominated by the Director-General with Construction Compliance Reports. 

SRG Construction  Complete This is sixth of the six-
monthly Construction 
Compliance Reports. 



 

 Page 28 of 83 
 

The ER must review the Construction Compliance Reports before they are submitted 
to the Director General and bring to the Director-General's attention any shortcomings. 

The first Construction Compliance Report must report on the first six months of 
Construction and be submitted a maximum six weeks after expiry of that period (or at 
any other time interval agreed to by the Director-General). The second, and 
subsequent, Construction Compliance Reports must be submitted at maximum 
intervals of six months from the date of submission of the first Construction 
Compliance Report (or at any time interval agreed to by the Director General) for the 
duration of Construction. 

The Construction Compliance Reports must include information on: 

a) compliance with the CEMP and the Conditions of Approval; 

b) compliance with any approvals or licences issued by Relevant Government 
Departments for Construction; 

c) The implementation and effectiveness of environmental controls. The 
assessment of effectiveness should be based on a comparison of actual 
impacts against performance criteria identified in the CEMP; 

d) Environmental monitoring results for fauna and fauna, noise, vibration, 
blasting, suspended dust and deposited dust for the first six months after the 
date of the commencement of construction works at the project site. The 
results should be presented as a results summary and analysis. The 
Proponent should note that the Director-General, in consultation with DECC, 
would determine whether any further period for monitoring would be 
necessary; 

e) the number and details of any complaints, including a summary of the main 
areas of complaint, action taken, response given and intended strategies to 
reduce recurring complaints; 

f) details of any review and amendments to the CEMP resulting from 
Construction during the reporting period; and 

g) Any other matter relating to compliance with the Conditions of Approval or 
as requested by the Director-General. 

Copies of the report shall be submitted at the same time to the Department and 
DECC and must be Publicly Available. 

Table 2-1 details where 
each subsection of 
condition 4.1 have been 
addressed within this 
Construction 
Compliance Report. 

4.2 The final Construction Compliance Report shall, in addition to the requirements listed in 
condition 4.1, assess the accuracy and conclusions of all previous Construction 
Compliance Reports, and the adequacy of the responses of the Proponent to 
monitoring results. 

EMR Construction Open To be prepared at the 
conclusion of the final 
stage (Stage 2b Dam 
raising).   

Compliance Tracking Program 
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4.3 The Proponent shall develop and implement a Compliance Tracking Program to track 
compliance with the requirements of this approval. The Program shall be submitted to 
the Director-General for approval prior to the commencement of construction. The 
Program shall relate to both construction and operational stages of the project and shall 
include, but not necessarily be limited to: 

a) provisions for periodic review of the compliance status of the project 

against the requirements of this approval; 

b) provisions for periodic reporting of compliance status to the Director-

General; and 

c) Mechanisms for rectifying any non-compliance identified during 

environmental auditing or review of compliance. 

WaterNSW Construction Complete/On
going 

Compliance Tracking 
Program approved by 
Department of Planning 
2009. 

Bi-annual EMR audits 
undertaken to ensure 
ongoing compliance. 

5. COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 

5.1 
Subject to confidentiality, the Proponent shall make all documents required under this 
approval available for public inspection on request. 

WaterNSW Construction Ongoing Public Newsletters and 
Media Releases 
distributed at required 
intervals 

5.2 For the purpose of public awareness, the Proponent shall inform all potentially 
impacted landholders from the operation of the project, of the extent of potential 
physical damage that may be caused from the operation of the proposal. 

WaterNSW Construction Ongoing Community 
Construction Liaison 
Group notified at 
regular intervals of 
project status 

Compensation Liaison Group 

5.3 A Compensation Liaison Group (CLG) shall be formed and maintained by the 
Proponent to resolve the matters outlined in this condition and condition 5.4. The 
Proponent shall establish this Group prior to the commencement of construction and 
present the findings and conclusions for these matters in the OEMP (refer to condition 
6.4). The CLG shall include, the Proponent, representatives from DWE, representatives 
from Council and affected landholder representatives situated beneath the subsidiary 
dam wall spillway, along the Peel River. 

The purpose of the group is to: 

a) discuss the issues related to compensation and insurance related matters 
associated with the operation of the subsidiary dam wall spillway; 

b) distinguish between the current design flood level effects and those effects from 
the proposed new design flood level, below the subsidiary dam wall spillway, 
along the Peel River; 

c) identify the basis for compensation payments; 

WaterNSW Construction Complete  
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d) determine the need, if found necessary and appropriate, for a public liability 
insurance fund; 

e) determine all those landholders that may be affected by the operation of the 
project; and 

f) Determine the possible extent of damage to property, in both economic and 
physical terms. 

In the event of any dispute between the Proponent and other parties, the Proponent's 
decision shall be considered final so long as it is consistent with these Conditions. 

5.4 The Proponent shall: 

a) establish the CLG or as otherwise agreed by the Director-General within 9 
weeks from the date of this approval; 

b) nominate a Chair to be approved by the Director-General; 

c) Allow the CLG to make comments on the management of the operation in the 
area that is affected by the subsidiary dam wall spillway. In the event of any 
dispute between the CLG and the Proponent, the Proponent's decision shall 
be considered final so long as it is consistent with these Conditions; 

d) ensure that the CLG has access to the necessary plans and information; 

e) Consider the recommendations and comments of the CLG and provide a 
response to the Director-General, consistent with the outcomes of condition 
5.3. 

The Proponent shall bear the cost of administering the Group. 

 

 

 

WaterNSW Construction Complete  

Complaints Procedure 

5.5 Prior to the commencement of construction of the project, the Proponent shall ensure 
that the following are available for community complaints for the life of the project 
(including construction and after construction is completed): 

a) a telephone number on which complaints about construction activities and 
any other complaints relating to the proposal at the site may be registered; 

b) a postal address to which written complaints may be sent; and 

c) An email address to which electronic complaints may be transmitted. 

The telephone number, the postal address and the email address shall be displayed on 
a sign near the entrance to the Keepit Dam Office, in a position that is clearly visible to 
the public, and clearly indicates the purposes of the sign. 

WaterNSW  Construction Complete/ 
Ongoing 

Contact number 
provided on project 
signs. 

Complaint procedure 
provided in WaterNSW 
Website. 

Contact details have 
been updated in the 
signs and 
managements. 
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5.6 The Proponent shall record details of all complaints received through the means listed 
under condition 5.5 of this approval in an up-to-date Complaints Register. The Register 
shall record, but not necessarily be limited to: 

a) the date and time, where relevant, of the complaint; 

b) the means by which the complaint was made (telephone, mail or email); 

c) any personal details of the complainant that were provided, or if no details 
were provided, a note to that effect; 

d) the nature of the complaint; 

e) any action(s) taken by the Proponent in relation to the complaint, including 
any follow-up contact with the complainant; and 

f) If no action was taken by the Proponent in relation to the complaint, 

the reason(s) why no action was taken. 

The Complaints Register shall be made available for inspection by the Director-
General upon request. 

WaterNSW Construction Ongoing No complaints received 
during the reporting 
period. 

Advice of Construction Activities 

5.7 Before Construction commences, and then at maximum three monthly intervals, the 
Proponent must advertise in relevant newspapers the: nature of the works proposed 
for the next three months; areas in which these works are proposed; Construction 
hours; and a contact telephone number. 

The Proponent must ensure that the local community and businesses are advised of 
Construction activities that could cause disruption. Methods to disseminate this 
information must be identified in the CEMP. Information to be provided must include: 

a) details of any traffic disruptions and controls; and 

b) Work approved to be undertaken outside standard Construction hours, in 
particular noisy works, before such works are undertaken. 

WaterNSW Construction Ongoing Public notified of project 
status in media 
Release. 

Project updates 
provided to local media 
as required. 

5.8 The existing internet site (www.statewater.com.au) must be updated before 
Construction commences and maintained until the completion of Construction and 
contain: 

a) Periodic updates of work progress, consultation activities and planned work 

schedules. The site must indicate the date of the last update and the 

frequency of the internet site updates; 

b) a description of relevant approval authorities and their areas of 

responsibility; 

c) a list of reports and plans that are Publicly Available under this Approval and 

details of how these can be accessed; 

d) contact names and phone numbers of relevant communications staff; and 

WaterNSW Construction Ongoing The website continues 
to be updated with 
current information 
periodically. 
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e) The 24 hour toll-free complaints contact telephone number. 

Updates of work progress, Construction activities and planned work schedules must be 
provided where significant changes in noise, air or traffic impacts are expected. 

6. ENVIRONMENTAL MANAGEMENT 

Environmental Representative  

6.1 Prior to the commencement of any construction or operational activities, or as 
otherwise agreed by the Director-General, the Proponent shall nominate for the 
approval of the Director General a suitably qualified and experienced Environmental 
Representative(s) independent of the design, construction and operation personnel. 
The Proponent shall engage the Environmental Representative(s) during any 
construction activities, and throughout the life of the project, or as otherwise agreed by 
the Director-General. The Environmental Representative(s) shall: 

a) oversee the implementation of all environmental management plans and 

monitoring programs required under this approval, and advise the Proponent 

upon the achievement of these plans/programs; 

b) have responsibility for considering and advising the Proponent on matters 
specified in the conditions of this approval and the Statement of Commitments 
as referred to under condition 1 .1 c) of this approval; 

c) oversee the implementation of the environmental auditing of the project in 
accordance with the requirements of condition 4.3 of this approval and all 
relevant project Environmental Management System(s); and 

d) be given the authority and independence to recommend to the 

Proponent reasonable steps to be taken to avoid or minimise unintended 

or adverse environmental impacts, and, failing the effectiveness of such 

steps, to recommend to the Proponent that relevant activities are to be 

ceased as soon as reasonably practicable if there is a significant risk 

that an adverse impact on the environment will be likely to occur. 

WaterNSW Construction Complete Simon Williams is the 
approved EMR for the 
Keepit Dam Post 
Tensioning Project.  

Construction Environmental Management Plan 

6.2 The Proponent shall prepare and implement a Construction Environmental 
Management Plan to outline environmental management practices and procedures to 
be followed during construction of the project. The CEMP shall be consistent with 
Guideline for the Preparation of Environmental Management Plans (DIPNR 2004) and 
shall include, but not necessarily be limited to: 

a) a description of all relevant activities to be undertaken on the site during 
construction and confirm the use of either earthen release plugs only or 

WaterNSW / 
SRG 

Construction Complete The Construction 
Environmental 
Management Plan was 
approved on 13 April 
2017 and has been 
implemented over the 
reporting period. 
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earthen release plugs and release gates for the project and the conditions 
under which they will operate; 

b) statutory and other obligations that the Proponent is required to fulfil during 
construction including all relevant approvals, consultations and agreements 
required from authorities and other stakeholders, and key legislation and 
policies; 

c) Details of how the environmental performance of the construction works will 
be monitored, and what actions will be taken to address identified potential 
adverse environmental impacts. In particular, the following environmental 
performance issues shall be addressed in the Plan: 

I. measures to monitor and manage dust emissions;  

II. measures to monitor and minimise soil erosion and the discharge of 
sediment and other pollutants to lands and/ or waters during 
construction activities;  

III. measures to monitor and control noise emissions during 
construction works;  

IV. measures to monitor and control air emissions during construction 
to ensure that air emissions are both minimised and in compliance 
with the requirements of this approval and the Environment 
Protection Licence for the site; 

V. measures to minimise the impact of construction on local flora and 

fauna, consistent with the mitigation measures described in section 

5.1.3 of the document referred to under condition 1 .1b); 

d) a description of the roles and responsibilities for the EMR and all relevant 
employees involved in the construction of the project; 

e) the additional Plans listed under condition 6.3 of this approval; and 

f) Complaints handling procedures during construction. 

The CEMP shall be submitted for the approval of the Director-General no later than 
one month prior to the commencement of any construction works associated with the 
project, or within such period otherwise agreed by the Director-General. Construction 
works shall not commence until written approval has been received from the Director-
General. 

The plan was reviewed 
and minor amendments 
made in February and 
April 2019. 

6.3 As part of the Construction Environmental Management Plan for the project, required 
under condition 6.2 of this approval, the Proponent shall prepare and implement the 
following: 

a) A Construction Flora and Fauna Management Plan to detail how construction 
impacts on ecology will be minimised and managed. The Plan shall include, but 
not necessarily be limited to: 

WaterNSW / 
SRG 

Construction Complete The CEMP includes the 
following approved 
plans: 

a) Appendix B1 - 
Flora and Fauna 
Management Plan; 
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i. details of work practices (such as fencing and construction worker 
education) to minimise the potential damage to vegetation and native 
fauna during construction;  

ii. weed management measures focusing on early identification of 
invasive weeds and determining effectiveness of management 
controls;  

iii. procedures to install and monitor mitigation measures, such as nest 
boxes, relocated hollows and fauna fencing for effectiveness and 
maintenance; and  

iv. An auditing program for construction work practices to ensure that 
ether there is no impact on threatened species or their habitats 
additional to that already permitted. 

b) A Construction Noise Management Plan to manage noise impacts during 
construction and to identify all feasible and reasonable noise mitigation 
measures. The Plan shall include, but not necessarily be limited to: 

i. a review of the assumptions made in documents referred to under 
conditions 1.1b) and 1 .1c) of this approval to the determined 
calculated noise levels for the construction of the Right Hand Abutment 
Spillway, Saddle Dams, Subsidiary Dam Wall, Cumulative Works and 
Main Dam Wall; 

ii. details of the measures to avoid and/or mitigate the actual noise levels; 
and 

iii. Details of the consultation process for noise mitigation measures with 
any affected residences. 

As part of the Construction Noise Management Plan, the Proponent shall 
prepare and implement a Noise Monitoring Program for the project. This 
program must: 

a) be prepared in consultation with the DECC; 

b) be submitted to the Director-General for approval prior to the 
commencement of construction activities; 

c) Include a protocol to establish whether the project is complying with 
the noise criterion identified in condition 2.5. 

c) A Traffic Management Protocol to outline management of traffic conflicts that 
may be generated during construction of the project. The Plan shall address the 
requirements of Council, the RTA and any other relevant road authority and 
shall include, but not necessarily be limited to: 

i. details of how construction of project infrastructure will be managed in 
proximity to local and regional roads; 

b) Appendix B2 ï 
Noise and 
Vibration 
Management Plan; 

c) Appendix B3 ï 
Traffic 
Management 
Protocol; 

d) Appendix B4 ï Soil 
and Water 
Management Plan.  

 

All plans have been 
implemented during the 
reporting period. An 
audit of the CEMP was 
conducted by the EMR 
during the reporting 
period. The two 
identified actions have 
been addressed.  
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ii. details of traffic routes for heavy vehicles, including any necessary 
route or timing restriction for oversized loads; 

iii. detailed consideration of measures to be employed to ensure traffic 
volume, acoustic and amenity impacts along the heavy vehicle routes 
are minimised; 

iv. detailed consideration of alternative routes (where necessary); and 

v. Demonstration that all statutory responsibilities with regard to 

road traffic impacts have been complied with. 

d) a Water Management Plan to outline measures that will be employed to manage 
water on the site, to minimise soil erosion and the discharge of sediments and 
other pollutants to lands and/ or waters throughout the construction stage of the 
project. 

Operation Environmental Management Plan 

6.4 The Proponent shall prepare and implement an Operation Environmental Management 
Plan to detail an environmental management framework, practices and procedures to 
be followed during operation of the project. The OEMP shall be consistent with 
Guideline for the Preparation of Environmental Management Plans (DIPNR 2004) and 
shall include, but not necessarily be limited to: 

a) identification of all relevant statutory and other obligations that the 
Proponent is required to fulfil in relation to operation of the project; 

b) specific consideration of relevant measures to address any requirements 
identified in the documents referred to under conditions 1.1b) and 1.1c) of 
this approval; and 

c) overall environmental policies and principles to be applied to the operation 
of the project; and 

d) Present the findings and conclusions of the CLG (refer to condition 5.3). 

The OEMP shall be submitted for the approval of the Director-General no later than 12 
months from the date of this approval (or as otherwise agreed to by the Director-
General). 

WaterNSW Operation  Complete  

6.5 
As part of the OEMP for the project, required under condition 6.4 of this approval, the 
Proponent shall prepare and implement the following studies: 

a) a Multi-Level Offtake Operational Plan to detail the operation of the multi-
level offtake structure, including conditions under which it will operate and 
the monitoring methods to be used to help achieve optimum 
improvements to downstream waterways, consistent with section 8.1 .5 
of the document referred to under condition 1 .1b) of this approval. 

WaterNSW Operation  a) Under 
review. 

 

 

 

 

 

b) Ongoing 

a) Ongoing 
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b) An Emergency Plan for the project to detail procedures for the safety of 
all people who may be at risk from the operation of the project and include 
a procedure for the evacuation of those people at risk. 

 b) Dam Safety 
Emergency Plan 
prepared & approved.  

7. ENVIRONMENTAL REPORTING 

Incident Reporting 

7.1 Within 24 hours of any incident or potential incident with actual or potential significant 
off-site impacts on people or the biophysical environment, a report shall be supplied to 
the Department outlining the basic facts. A further detailed report shall be prepared and 
submitted following investigations of the causes and identification of necessary 
additional preventive measures. That report must be submitted to the Director-General 
no later than 14 days after the incident or potential incident. 

The Proponent shall maintain a register of accidents, incidents and potential incidents. 
The register shall be made available for inspection at any time by the Director-General 
and any other person the Director-General nominates as appropriate. 

WaterNSW  Construction Ongoing As required 

 

All incidents and 
potential incidents are 
recorded and 
investigated. 

7.2 The Proponent shall meet the requirements of the Director-General to address the 
cause or impact of any incident, as it relates to this approval, reported in accordance 
with condition 7.1 of this approval, within such period as the Director-General may 
require. 

SRG / EMR Construction Complete As required 
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Table B-3 - Statement of Commitments 

Source 
Ref. 

Statement of Commitments  Responsibility Timing Status Comments 

The Activity  

1. The Activity will be carried out consistent with: 

a) the description of the Activity contained in Chapter 4 of the Keepit Dam Upgrade 

EA dated December 2007 

b) the procedures, safeguards and mitigation measures identified in the Keepit Dam 

Upgrade EA, and 

c) This Final Statement of Commitments.  

WaterNSW 
/SRG 

Construction Complete Noted 

2. This Final Statement of Commitments does not relieve State Water of its obligations under 
any other Act.  

WaterNSW Construction Ongoing Noted 

Compliance  

3. The Director-General and the Relevant Councils will be notified in writing of the start of the 
Activityôs Construction and Operation. Such notification will be provided at least four 
weeks before the relevant start date unless otherwise agreed to by the Director-General. 

WaterNSW Construction Complete Local Stakeholders 
notified with 
Upgrade Bulletin 

4. State Water will ensure (as Reasonably practical) compliance with all of its commitments 
and to implement any measures arising from the EA. 

WaterNSW Construction Ongoing Noted 

5. State Water will (as Reasonably practical) bring to the Director-Generalôs attention any 
matter that may require further assessment by the Director-General. 

WaterNSW Construction Ongoing Noted 

6. State Water will ensure (as Reasonably practical) compliance with any requirements of 
the Director-General arising from the Departmentôs assessment of:  

a) any reports, plans or correspondence that are submitted to satisfy this Final 

Statement of Commitments; and  

b) The implementation of any actions or measures contained in such reports, plans or 

correspondence. 

WaterNSW Construction Ongoing Noted 

7. State Water may elect to construct the Activity in discrete work packages or defined 
stages provided that such stages or work packages are consistent with this Final 
Statement of Commitments. Where discrete work packages or defined stages are 
proposed, a Staging Report will be submitted to the Director-General at least four weeks 
before Construction commences (or within any other time agreed to by the Director-
General). The Staging Report will:  

a) describe the work packages or defined stages; and  

WaterNSW Construction Complete  
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Source 
Ref. 

Statement of Commitments  Responsibility Timing Status Comments 

b) Identify how this Final Statement of Commitments will be addressed in each work 

package or defined stage. 

8. A Pre-Construction Compliance Report will be submitted to the Director-General at least 
four weeks before Construction commences (or within any other time agreed to by the 
Director-General).  

The Pre-Construction Compliance Report will include:  

a) details of how the Commitments required to be addressed before Construction 

were complied with;  

b) the time when each relevant commitment was complied with, including dates of 

submission of any required reports and/or approval dates; and  

c) Details of any approvals or licences required to be issued by any Relevant 

Government Departments and/or Councils before Construction commences. 

SRG / 
WaterNSW 

Pre-
construction 

 

Closed The Pre-
Construction 
Compliance Report 
was submitted to 
DPIE prior to 
construction 
commencement.  

9. A Pre-Operation Compliance Report will be submitted to the Director-General at least four 
weeks before Operation (or within any other time agreed to by the Director-General).  

The Pre-Operation Compliance Report will include:  

a) details of how the Commitments required to be addressed before Operation were 

complied with;  

b) the time when each relevant Commitment was complied with, including dates of 

submission of any required reports and/or approval dates; and  

c) Details of any approvals or licences issued by any Relevant Government 

Departments and/or Council for the Activityôs Operation. 

WaterNSW Pre-Operation Ongoing To be provided at 
project completion 

10. The Director-General, Relevant Councils, and any other government departments 
nominated by the Director-General will be provided with Construction Compliance 
Reports. The EMR will review the Construction Compliance Reports before they are 
submitted to the Director-General and bring to the Director-Generalôs attention any 
shortcomings.  

The first Construction Compliance Report will report on the first six months of Construction 
and be submitted a maximum six weeks after expiry of that period. The second, and 
subsequent, Construction Compliance Reports will be submitted at maximum intervals of 
six months from the date of submission of the first Construction Compliance Report (or at 
any other time interval agreed to by the Director-General) for the duration of Construction.  

The Construction Compliance Reports will include information on:  

a) compliance with the CEMP and this Final Statement of Commitments;  

WaterNSW Construction  Ongoing This is sixth of the 
six-monthly 
Construction 
Compliance 

Reports. Table 2-1 

details where each 
subsection of 
condition 4.1 have 
been addressed 
within this 
Construction 
Compliance Report. 
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Source 
Ref. 

Statement of Commitments  Responsibility Timing Status Comments 

b) compliance with any approvals or licences issued by Relevant Government 

Departments and Relevant Councils for the Construction phase of the Activity;  

c) The implementation and effectiveness of environmental controls. The assessment 

of effectiveness should be based on a comparison of actual impacts against 

performance criteria identified in the CEMP;  

d) environmental monitoring results, presented as a results summary and analysis;  

e) the number and details of any complaints, including a summary of main areas of 

complaint, action taken, response given and intended strategies to reduce recurring 

complaints;  

f) details of any review and amendments to the CEMP resulting from Construction 

during the reporting period; and  

g) Any other matter relating to compliance with this Final Statement of Commitments 

or as requested by the Director-General.  

The Construction Compliance Reports will also be made Publicly Available. 

Environmental Impact Audits 

11. An Environmental Impact Audit Report - Construction will be prepared and submitted to 
the Director-General a maximum three months after Construction is complete (or at any 
other time interval agreed to by the Director-General). The Environmental Impact Audit 
Report ï Construction will also be submitted to the Relevant Councils and other 
government departments upon the request of the Director-General.  

The Environmental Impact Audit Report ï Construction will:  

a) identify the major environmental controls used during Construction and assess their 

effectiveness;  

b) summarise the main environmental management plans and processes 

implemented during Construction and assess their effectiveness;  

c) identify any innovations in Construction methodology used to improve 

environmental management; and  

d) Discuss the lessons learnt during Construction, including recommendations for 

future Activities. 

WaterNSW Post-
construction 

Ongoing To be provided at 
project completion 

12. An Environmental Impact Audit Report - Operation will be submitted to the Director-
General a maximum 24 months after the Activity begins Operation and at any additional 
periods that the Director-General may require. The Environmental Impact Audit Report - 

WaterNSW Post-
construction 

Ongoing To be provided at 
the conclusion of the 
works and prior to 
operation.  
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Source 
Ref. 

Statement of Commitments  Responsibility Timing Status Comments 

Operation will also be submitted to the Relevant Councils and other government 
departments upon the request of the Director-General.  

The Environmental Impact Audit Report - Operation will:  

a) Be certified by an independent person at State Waterôs expense. The certifier will 

be advised to the Director-General before the Environmental Impact Audit Report 

ï Operation is prepared;  

b) assess the effectiveness of implemented mitigation measures and safeguards;  

c) assess compliance with the systems for Operation maintenance and monitoring;  

d) discuss the results of consultation with the local community particularly any 

feedback or complaints; and  

e) Be made Publicly Available. 

Construction Environmental Management Plan 

13. A Construction Environmental Management Plan (CEMP) will be prepared and 
implemented in accordance with this Final Statement of Commitments. The CEMP will be 
prepared in accordance with the Department of Planning (DoP) Guideline for the 
Preparation of Environmental Management Plans. The Director-Generalôs Approval will be 
obtained for the CEMP before Construction commences or within any other time agreed to 
by the Director-General. The CEMP will be reviewed by the EMR before State Water 
seeks the Director-Generalôs approval for the CEMP. The EMR will bring to the Director-
Generalôs attention any shortcomings.  

The mitigation measures identified in the EA will be incorporated into the CEMP.  

The CEMP will:  

a) incorporate the mitigation measures identified in this Final Statement of 

Commitments for:  

i. Flora and Fauna  

ii. Heritage  

iii. Noise and Vibration  

iv. Soil and Water Quality Management  

v. Air Quality  

vi. Greenhouse Gases and Sustainable Energy  

vii. Traffic  

viii. Visual Impact and Landscaping  

ix. Hazards and Risk Management  

x. Waste Management and Recycling  

SRG / 
WaterNSW 

Construction Complete The Construction 
Environmental 
Management Plan 
was approved on 13 
April 2017. 

 

The plan was 
reviewed and minor 
amendments made 
in February 2019. 
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Source 
Ref. 

Statement of Commitments  Responsibility Timing Status Comments 

xi. Utilities and Services as relevant to the Pre-construction and Construction 

phases of the Activity, and state how they will be implemented;  

b) include a Construction program, identifying Construction activities and their location 

and timing;  

c) cover any relevant environmental elements identified by State Water, or its 

contractor from their environmental due diligence investigations;  

d) contain the Construction Sub Plans required by this Final Statement of 

Commitments;  

e) be prepared following consultation with Relevant Councils and Relevant 

Government Departments;  

f) be Publicly Available;  

g) include a community consultation and notification strategy (including local 

community, Relevant Councils and Relevant Government Departments),  

h) include environmental management detailed such as:  

i. identification of statutory obligations which State Water is required to fulfil 

during Construction, including all approvals and licences; 

ii. an environmental management structure indicating the responsibility, 

authority and accountability for personnel relevant to the CEMP;  

iii. the role of the EMR and identification of Construction activities requiring 

EMR attendance;  

iv. details of the Construction personnel induction and training program;  

v. emergency response procedures;  

i) include implementation details such as:  

i. identification of relevant environmental elements;  

ii. measures to avoid and/or control environmental elements;  

iii. the tools to be used to implement the CEMP such as plans, schedules and 

work instructions;  

j) include monitoring and review details such as:  

i. performance criteria;  

ii. performance monitoring methods;  

iii. auditing and corrective actions procedures;  

iv. CEMP review procedures. 
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Source 
Ref. 

Statement of Commitments  Responsibility Timing Status Comments 

Operation Environmental Management Plan 

14. An Operation Environmental Management Plan (OEMP) will be prepared and 
implemented in accordance with this Final Statement of Commitments and all relevant 
Acts and Regulations. The OEMP will be prepared in accordance with the DoPôs Guideline 
for the Preparation of Environmental Management Plans. The approval of the Director-
General will be obtained for the OEMP before Operation commences or within any other 
time agreed to by the Director-General.  

The OEMP will:  

a) identify the Operation activities;  

b) incorporate monitoring and reporting measures identified in this Final Statement of 

Commitments for: 

i. implementing and managing the elements of the Biodiversity Offset 

Strategy; and  

ii. Optimising the performance of the multi-level offtake (This is subject to 

confirmation of the cost effectiveness of multi-level offtake.)  

as relevant to Operation phase of the Activity, and state how they will be 
implemented;  

c) cover relevant environmental elements identified by State Water either from its 

environmental due diligence investigations or required to satisfy any other licence 

or approval;  

d) be prepared in consultation with Relevant Government Departments and Relevant 

Councils;  

e) be made Publicly Available; 

f) Identify the statutory obligations which State Water is required to fulfil during the 

Activityôs Operation, including all approvals and licences. 

WaterNSW Operation  Complete  

Environmental Management Representative 

15. The Director-Generalôs Approval will be sought for the appointment of an Environmental 
Management Representative (EMR) at least eight weeks before Construction commences 
(or within any other time agreed to by the Director-General). The following information will 
be provided to the Director-General: 

a) qualifications and experience of the EMR including demonstration of general 

compliance with relevant Australian Standards for environmental auditors;  

WaterNSW Construction Complete  
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Source 
Ref. 

Statement of Commitments  Responsibility Timing Status Comments 

b) authority and independence (from State Water or its contractors) of the EMR 

including details of State Waterôs internal reporting structure; and  

c) Resourcing of the EMR role. The EMR will be available:  

i. For sufficient time to undertake the EMR role. This timing shall be agreed 

between State Water and the EMR and advised to the Director-General in the 

request for approval;  

ii. at any other time requested by the Director-General;  

iii. during any Construction activities identified in the CEMP to require the EMRôs 

attendance; and  

iv. For the duration of Construction. 

16. The Director-General may at any time immediately revoke the approval of an EMR 
appointment by providing written notice to State Water. Interim arrangements for EMR 
responsibility following the revocation will be agreed in writing between the Director-
General and State Water. 

WaterNSW Construction Ongoing Noted 

17. The Director-General may at any time conduct an audit of any actions undertaken by the 
EMR. State Water will (as Reasonably practical):  

a) facilitates and assist the Director-General in any such audit; and  

b) Include in the conditions of the EMRôs appointment the need to facilitate and assist 

the Director-General in any such audit. 

WaterNSW Construction Ongoing Noted 

18. The EMR is authorised to:  

a) consider and advise the Director-General and State Water on matters specified in 

this Final Statement of Commitments and compliance with such; 

b) determine whether work falls within the definition of Construction where clarification 

is requested by State Water; 

c) review the CEMP; 

d) Periodically monitor WaterNSW State Water activities to evaluate compliance with 

the CEMP. Periodic monitoring will involve site inspections of active work sites at 

least fortnightly; 

e) Provide a written report to State Water of any non-compliance with the CEMP 

observed or identified by the EMR. Noncompliance will be managed as identified 

in the CEMP;  

f) Issue a recommendation to State Water to stop work immediately if in the view of 

the EMR an unacceptable impact on the environment is occurring or is likely to 

WaterNSW Construction Ongoing Noted 
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Source 
Ref. 

Statement of Commitments  Responsibility Timing Status Comments 

occur. The stop work recommendation may be limited to specific activities causing 

an impact if the EMR can easily identify those activities. The EMR may also 

recommend that State Water initiate reasonable actions to avoid or minimise 

adverse impacts; 

g) review corrective and preventative actions to monitor the implementation of 

recommendations made from audits and site inspections; 

h) certify that minor revisions to the CEMP are consistent with the approved CEMP; 

and 

i) Provide regular (as agreed with the Director-General) reports to the Director-

General on matters relevant to carrying out the EMR role including notifying the 

Director-General of any stop work recommendations. 

The EMR will immediately advise State Water and the Director-General of any incidents 
relevant to these Commitments resulting from Construction that were not dealt with 
expediently or adequately by State Water. 

Communication and Consultation  

19.1 a) Advertisements will be placed in relevant local newspapers to advertise the: nature 

of the works proposed for the next three months; 

b) areas in which these works are proposed; areas in which these works are proposed; 

c) Construction hours; 

d) And a contact telephone number. 

WaterNSW Before 
Construction 
commences, 
and then at 
maximum three 
monthly 
intervals during 
Construction 

Ongoing Media release sent 
to newspaper, radio 
and television 
outlets containing 
project information 
prior to works. 

 

There were updated 
made to the website 
during the reporting 
period. 

19.2 The local community and businesses will be advised of Construction activities that could 

cause disruption. Methods to disseminate this information will be identified in the CEMP. 

Information to be provided will include: 

a) details of any traffic disruptions and controls; 

b) construction of temporary detours; and 

c) Work approved to be undertaken outside standard Construction hours, in particular 

noisy works, before such works are undertaken. 

WaterNSW  During 
construction  

Ongoing Community advised 
prior to construction 
of dam wall closure. 
No other impacts to 
community from 
works 
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Source 
Ref. 

Statement of Commitments  Responsibility Timing Status Comments 

20.1 An Activity internet site will be established. This internet site will contain: 

a) Periodic updates of work progress, consultation activities and planned work 

schedules. The site will indicate the date of the last update and the frequency of 

the internet site updates; 

b) a description of relevant approval authorities and their areas of responsibility; 

c) a list of reports and plans that are Publicly Available under this Approval and 

details of how these can be accessed; 

d) contact names and phone numbers of relevant communications staff; and 

e) The 24 hour toll-free complaints contact telephone number. 

WaterNSW Before 
construction 
commences 

Ongoing Dedicated project 
webpage 
established 
including project 
details, construction 
details, approvals, 
reports, updates and 
contact information. 

20.2 The Activity internet site will be maintained until Construction ends. Updates of work 
progress, Construction activities and planned work schedules will be provided where 
significant changes in noise or traffic impacts are expected. 

WaterNSW During 
construction  

Ongoing Updates continuing 

Community Liaison Group 

21.1 A Community Liaison Group (CLG) will be formed and hold its first meeting prior to 
construction commencing. The CLG will include the EMR and representatives from State 
Water and its head contractor. Community representatives will be identified and selected 
from relevant community and business groups, individual members of the community 
adjoining the Activity and representatives from Relevant Councils. 

WaterNSW During detailed 
design 

Complete A community 
reference group was 
established for 
previous project 
stages and were 
contacted but 
declined to have an 
active CLG formed 
for the current stage 
as it does not impact 
surrounding 
landholders. Key 
stakeholders are 
kept informed via 
media releases and 
project updates. 

21.2 State Water  will, at its own expense (as Reasonably practical): 

a) maintain the CLG for the duration of Construction unless otherwise approved by 

the Director-General; 

b) Provide a chairperson for the CLG. The chairperson will be independent of State 

Water and may be elected from the CLG membership; 

WaterNSW During detailed 
design and 
construction 

Ongoing Noted 
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Ref. 

Statement of Commitments  Responsibility Timing Status Comments 

c) nominate two representatives to attend all CLG meetings; 

d) provide to the CLG regular information on the progress of Construction and related 

environmental performance; 

e) promptly provide to the CLG information that the CLG Chair may reasonably 

request concerning the Activityôs environmental performance; 

f) provide access for site inspections by the CLG; 

g) Provide meeting facilities for the CLG, and take notes of CLG meetings. These 

meeting notes will be available to CLG members within 14 days of the meeting and 

should be endorsed by the Chair; 

h) where reasonably required by the Chair, arrange consultant(s) to explain technical 

information to the CLG; and 

i) Where reasonably required by the Chair, invite representatives from relevant 

government departments or other individuals to attend CLG meetings. 

21.3 Issues for discussion by the CLG include the dissemination of information to the 

community, design issues related to the Commitments or mitigation measures, the CEMP 

and Construction activities. The CLG may make comments about these issues which will 

be considered by State Water.  State Water will (as Reasonably practical) report back to 

the CLG on its considerations of the comments. 

WaterNSW During detailed 
design and 
construction  

Ongoing Noted 

21.4 State Water may review a CLGôs membership and/or the need for the CLG at any time 

during detailed design and Construction. The Director- Generalôs approval will be sought to 

dissolve a CLG. Any request for dissolution will demonstrate why the CLG is no longer 

required. 

WaterNSW During detailed 
design and 
construction  

Ongoing Noted 

21.5 In the event of any dispute between the CLG and State Water, State Waterôs decision is 

final provided it is consistent with this Final Statement of Commitments. 

WaterNSW During detailed 
design and 
construction 

Ongoing Noted 

22.1 The owners of properties affected by implementing mitigation measures will be consulted. 

Mitigation measures will be implemented according to a program derived from that 

consultation if consistent with this Final Statement of Commitments. 

 

WaterNSW During 
construction 

Ongoing Noted 

Construction Complaints Management System 
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Ref. 

Statement of Commitments  Responsibility Timing Status Comments 

23.1 A Construction Complaints Management System will be prepared and implemented 

before Construction commences. The Construction Complaints Management System will 

be consistent with AS 4269 ñComplaints Handlingò and include: 

a) a 24 hour, toll free telephone number listed with a telephone company and 

advertised; 

b) A system to receive, record, track and respond to complaints within a specified 

timeframe. When a complaint cannot be responded to immediately, a follow-up 

verbal response on what action is proposed will be provided to the complainant 

within two hours during night-time works and 24 hours at other times; 

c) a process for the provision of a written response to the complainant within 10 days, 

if the complaint cannot be resolved by the initial or follow-up verbal response; and 

d) A mediation system for complaints unable to be resolved. 

WaterNSW Before 
construction 
commences 

Complete  

23.2 The Construction Complaints Management System will be maintained for the duration of 

Construction. 

WaterNSW During 
construction 

Ongoing noted 

 

23.3 

Information on all complaints received, including the means by which they were addressed 

and whether resolution was reached with or without mediation, will be included in the 

Construction Compliance Reports and will be made available to the Director-General on 

request. 

WaterNSW During 
construction 

Ongoing As required 

Biodiversity 

24.1 A Flora and Fauna Management Sub Plan will be prepared as part of the CEMP. The 

Sub Plan will be prepared in consultation with the DECC, DPI (Fisheries) and Relevant 

Councils and include: 

a) plans showing: 

i. Terrestrial vegetation communities; important flora and fauna habitat areas; 

locations where threatened species, populations or ecological communities 

were recorded; and areas to be cleared. The plans will also identify vegetation 

adjoining the Activity where this contains important habitat areas and/or 

threatened species, populations or ecological communities; 

ii. Aquatic vegetation communities; important habitat areas; locations where 

threatened species, populations or ecological communities were recorded; and 

areas to be cleared. The plans will also identify vegetation adjoining the Activity 

SRG / 
WaterNSW 

Before 
construction 
commences 

Complete The Flora and 
Fauna Management 
Plan was approved 
on 13 April 2017. 
The plan was 
reviewed and minor 
amendments made 
in February 2019. 
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Statement of Commitments  Responsibility Timing Status Comments 

where this contains important habitat areas and/or threatened species, 

populations or ecological communities; 

b) Methods to manage impacts on flora and fauna species (terrestrial and aquatic) 

and their habitat which may be directly or indirectly affected by the Activity. These 

will include: methods to manage impacts on flora and fauna species (terrestrial and 

aquatic) and their habitat which may be directly or indirectly affected by the Activity. 

These will include: 

i. procedures for vegetation clearing, soil management and managing other 

habitat damage (terrestrial and aquatic) during Construction; 

ii. methods to protect vegetation both retained within, and also adjoining, the 

Activity from damage during Construction; 

iii. a habitat tree management program including fauna recovery procedures and 

habitat maintenance (e.g. relocating hollows or installing nesting boxes); 

iv. methods to minimise damage to aquatic habitats; 

v. where possible, and where consistent with DECC requirements, strategies for 

re-using in rehabilitation works individuals of any threatened plant species 

that would otherwise be destroyed by the Activity; 

vi. performance criteria against which to measure the success of the methods 

c) rehabilitation details including: 

i. identification of locally native species to be used in rehabilitation and 

landscaping works, including flora species suitable as a food resource for 

threatened fauna species; 

ii. methods to remediate affected aquatic habitats or fish passages; 

iii. The source of all seed or tube stock to be used in rehabilitation and 

landscaping works including the identification of seed sources within the 

Activity. Seed of locally native species within the Activity should be collected 

before Construction commences to provide seed stock for revegetation; 

iv. methods to re-use topsoil (and where relevant subsoils) and cleared 

vegetation; 

v. measures for the management and maintenance of all preserved, planted 

and rehabilitated vegetation (including aquatic vegetation); 

d) a Weed Management Strategy including: 
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i. identification of weeds within the Activity and adjoining areas; 

ii. weed eradication methods and protocols for the use of herbicides; 

iii. methods to treat and re-use weed infested topsoil; 

iv. strategies to control the spread of weeds during Construction; 

e) A program for reporting on the effectiveness of terrestrial and aquatic flora and 

fauna management measures against the identified performance criteria. 

Management methods will be reviewed where found to be ineffective. 

Biodiversity Offset Strategy  

25.1 A Biodiversity Offset Strategy will be designed for the Activity in accordance with the 

principles in Section 5 of the Environmental Assessment and Section 5.1.6 of the 

submissions report. 

WaterNSW Prior to 
clearing 
threatened 
species 

Complete  

25.2 The Biodiversity Offset Strategy will be developed in conjunction with the NSW State 

Department of Environment and Climate Change and the Commonwealth Department of 

the Environment, Water, Heritage and the Arts with details provided to the NSW Director 

General of the Department of Planning. 

WaterNSW Prior to 
clearing 
threatened 
species 

Complete  

25.3 State Water will implement the biodiversity offset developed from the methodology 

formulated from commitment 25.1 and 25.2 

WaterNSW Prior to 
clearing 
threatened 
species 

Complete  

25.4 No clearing of threatened species will be conducted prior to receiving any approval from 

the Commonwealth Minister under the EPBC Act for the biodiversity offset. 

WaterNSW Prior to 
clearing 
threatened 
species 

Complete  

25.5 The Director-General will be provided with annual reports on the implementation and 

management of the elements of the Biodiversity Offset Strategy as part of the OEMP for a 

period of five years following completion of Construction. 

WaterNSW During 
Operation 

Ongoing  

Fish Passage 

26.1 State Water in consultation with DPI will further develop the concept of fish passage at 

Mollee, Gunidgera and Weeta weirs in lieu of fish passage at Keepit and Split Rock dams. 

WaterNSW As part of Sate 
Waterôs Dam 

Mollee 
fishway 
complete. 

State wide fish 
super highway 
currently under 
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Upgrade 
Program 

Weeta Weir 
removed. 

Gunidgera 
fishway 
being 
reviewed 

review by DPI 
fisheries  

 

26.2 

If demonstrated to be viable and cost effective, State Water, subject to the availability of 

funding will implement fish passage at Mollee, Gunidgera and Weeta weirs 

WaterNSW As part of Sate 
Waterôs Dam 
Upgrade 
Program 

Mollee 
fishway 
complete. 

Weeta Weir 
removed. 

Gunidgera 
fishway 
being 
reviewed 

State wide fish 
super highway 
currently under 
review by DPI 
fisheries 

Indigenous Heritage Management 

 

27.1 

An Indigenous Heritage Management Sub Plan will be prepared as part of the CEMP. 

The Sub Plan will be prepared in consultation with all relevant Aboriginal groups and the 

DECC and include: 

a) details of the archaeological investigations to be undertaken and any associated 

licences or approvals required; 

b) Procedures to be implemented if previously unidentified Aboriginal objects are 

discovered during Construction. If such objects are discovered all work likely to 

affect the object(s) will cease immediately and the DECC informed in accordance 

with the National Parks and Wildlife Act 1974; 

c) an education program for Construction personnel on their obligations for Aboriginal 

cultural materials; and 

d) the following specific measures to avoid impacts to the Aboriginal stone 

procurement source #20-5-21: 

i. fencing off the crest area of the ridge on which the site is situated; 

ii. avoiding excavation of ridge deposits for fill in the boat ramp saddle dam wall; 

and 

SRG Before 
Construction 
commences 

Complete The Heritage 
Management Plan 
was approved on 13 
April 2017. The plan 
was reviewed and 
amended in 
February 2019. 
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iii. Archaeological salvage of the Aboriginal stone procurement site #20-5-21 if 

impact cannot be avoided. 

Historical Relics 

28.1 A Historical Heritage Management Sub Plan will be prepared as part of the CEMP. The 

Sub Plan will be prepared in consultation with the Heritage Office and include: 

a) procedures to be implemented if previously unidentified historical relics are 

discovered during Construction; 

b) an education program for Construction personnel on their obligations for historic 

relics; and 

c) the following specific measures in relation to the main dam wall, subject to detailed 

design: 

i. use of materials that are sympathetic to those that are present in the existing 

main dam wall; 

ii. reuse of the existing spillway gate lifting gear; 

iii. the removal and refurbishment, if possible, of the gantry crane on top of the 

existing main dam wall and its replacement (if possible) on top of the raised 

main dam wall; 

iv. the removal and secure storage of historic items located on the top of the 

existing main dam wall, including the metal dedication and commemorative 

plaques and the metal óWater Conservation and Irrigation Commission, 

NSWô, insignia, and their relocation to similar locations on top of the raised 

main dam wall; and 

v. Archival recording of the existing main dam wall in accordance with best 

practice outlined in the NSW Heritage Office (1998) guidelines óHow to 

Prepare Archival Records of Heritage Itemsô before Construction work 

begins. 

SRG / 
WaterNSW 

Before 
Construction 
commences 

Complete The Heritage 
Management Plan 
was approved on 13 
April 2017. The plan 
was reviewed and 
amended in 
February 2019. 

Construction Noise and Vibration 

29.1 A Construction Noise and Vibration Management Sub Plan will be prepared as part of the 

CEMP. The Sub Plan will be prepared in consultation with the Relevant Councils and the 

CLG and include: 

a) an education program for Construction personnel about noise minimisation; 

SRG / 
WaterNSW 

Before 
Construction 
commences 

Complete The Noise and 
Vibration 
Management Plan 
was approved on 13 
April 2017. The plan 
was reviewed and 
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b) identification of each Construction activity, including Ancillary Facilities, and their 

associated noise sources; 

c) identification of all potentially affected Sensitive Receivers; 

d) the Construction noise objective specified in this Final Statement of Commitments; 

e) the Construction vibration criteria specified in this Final Statement of Commitments; 

f) determination of appropriate noise and vibration objectives for each identified 

Sensitive Receiver; 

g) noise and vibration monitoring, reporting and response procedures; 

h) assessment of potential noise and vibration from each Construction activity 

including noise from Construction vehicles and any traffic diversions; 

i)      a description of management methods and procedures and specific noise 

mitigation treatments that will be implemented to control noise and vibration during 

Construction; 

j)      Justification for any activities outside the Construction hours specified in this 

Final Statement of Commitments. This includes identifying areas where 

Construction noise would not be audible at any Sensitive Receiver; 

k) procedures for notifying residents of Construction activities that are likely to affect 

their noise and vibration amenity; and 

l) Contingency plans to be implemented in the event of non-compliances and/or noise 

complaints. 

amended in 
February 2019. 

Construction Hours 

30.1 Construction will be restricted to between the hours of 7:00 am to 6:00 pm (Monday to 

Friday), 8:00 am to 1:00 pm (Saturday) and at no time on Sundays and public holidays 

except: 

a) for the delivery of materials required outside these hours by the Police or other 

authorities for safety reasons; or 

b) where it is required in an emergency to avoid the loss of lives, property and/or to 

prevent environmental harm; or 

c) Where the work is identified in the Construction Noise and Vibration Management 

Sub Plan and approved as part of the CEMP. 

SRG / 
WaterNSW 

During 
Construction  

Complete Hours have been 
amended as per the 
OOHW approval 
received from DPIE 
on the 6 October 
2017 for Saturday 
work. 

30.2 Local residents will be informed of the timing and duration of work approved under item 

(c) at least 48 hours before that work commences. 

WaterNSW During 
Construction 

Not yet 
triggered 
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Construction Noise Objective  

31.1 The Construction noise objective for the Activity is to manage noise from Construction 
activities (as measured by a LA10 (15minute) descriptor) so it does not exceed the 
background LA90 noise level by more than 5dB(A). 

Background noise levels are those identified in the Construction Noise and Vibration 

Management Sub Plan. 

Any activities that have the potential for noise emissions that exceed the objective will be 

identified and managed in accordance with the Construction Noise and Vibration 

Management Sub Plan. All Reasonable and Feasible noise mitigation and management 

measures will be implemented with the aim of achieving the Construction noise objective. 

WaterNSW During 
Construction 

Not yet 
triggered 

 

31.2 If the noise from a Construction activity is substantially tonal or impulsive in nature (as 

described in Chapter 4 of the NSW Industrial Noise Policy), 5dB(A) will be added to the 

measured Construction noise level when comparing the measured noise with the 

Construction noise objective. 

SRG / 
WaterNSW 

During 
Construction 

Complete Noted 

Construction Noise Managements 

32.1 Public address systems used at any Construction site will not be used outside the 

Construction hours detailed in this Final Statement of Commitments unless otherwise 

approved through the Construction Noise and Vibration Management Sub Plan. Public 

address systems will be designed to minimise noise spillage off-site. 

SRG / 
WaterNSW 

During 
Construction 

Complete No public address 
systems are used 
on the project. 

32.2 No rock breaking, rock hammering, and any similar activities will be undertaken unless 

otherwise identified in the Construction Noise and Vibration Management Sub Plan, and 

approved as part of the CEMP. 

SRG / 
WaterNSW 

During 
Construction 

Complete No rock breaking or 
rock hammering has 
occurred during the 
six month period.  

32.3 Where Reasonable and Feasible, noise mitigation measures will be erected at the start of 

Construction (or at other times during Construction) to minimise Construction noise 

impacts. 

SRG / 
WaterNSW 

During 
Construction 

Complete Noted 

Blasting 

33.1 Blasting will only be undertaken between the hours of 9.00am and 3.00pm, Monday to 

Friday, and 9.00am to 12pm on Saturday, except where the work is identified in the 

Construction Noise and Vibration Management Sub Plan and approved as part of the 

CEMP. 

WaterNSW During 
Construction 

Not yet 
triggered 
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33.2 The vibration level due to blasting activities will meet the requirements of any relevant 

DECC Licence. The guideline ñTechnical Basis for Guidelines to Minimise Annoyance due 

to Blasting Overpressure and Ground Vibrationò prepared by the Australian and New 

Zealand Environment and Conservation Council (ANZECC) would generally apply to 

blasting. 

WaterNSW During 
Construction 

Not yet 
triggered 

 

33.3 Blasting trials will be undertaken if blasting is to be used. Results from the trials will be 

used to determine site-specific blast designs that will enable the performance criteria 

specified in the Construction Noise and Vibration Sub Plan to be satisfied. 

WaterNSW During detailed 
design 

Not yet 
triggered 

 

33.4 All Reasonable attempts will be made to advise occupants of residences located within 

500 metres of a blast, of blasting. The advice will be provided at least 48 hours before a 

blast and include a schedule of blast time(s) and a telephone number and contact name. 

WaterNSW During 
Construction 

Not yet 
triggered 

 

33.5 Prior to the storage and use of explosives on site, a risk assessment of the magazine 

location will be undertaken and the type and quantity of explosives expected to be stored. 

The assessment will be undertaken in accordance with the guidelines in SEPP 33 ï 

Hazardous and Offensive Development. The results of the assessment will be outlined in 

the CEMP. 

WaterNSW Before 
Construction 
commences 

Not yet 
triggered 

 

 

33.6 

Qualified person to determine the appropriate criteria, design and review that all blasts to 

ensure no damage to the main dam wall structure. 

WaterNSW Before 
Construction 
commences 

Not yet 
triggered 

 

Physical Issues 

Soil and Water Quality Management  

34.1 A Soil and Water Quality Management Sub Plan will be prepared as part of the CEMP. 

The Sub Plan will be prepared in consultation with the DECC, 

Department of Natural Resources and Relevant Councils. The Sub Plan will: 

a) where relevant, be consistent with the Department of Housingôs guideline 

ñManaging Urban Stormwater - Soils and Constructionò and the RTAôs ñGuidelines 

for the Control of Erosion and Sedimentation in Roadworksò; 

b) identify the Construction activities that could cause soil erosion or discharge 

sediment or water pollutants from the site; 

c) describe management methods to minimise soil erosion or discharge of sediment 

or water pollutants from the site including; 

SRG / 
WaterNSW 

Before 
Construction 
commences 

Complete  The Soil and Water 
Management Plan 
was approved on 13 
April 2017 and has 
been implemented 
for the six-month 
period. The plan 
was reviewed and 
amended in 
February 2019. 
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i. a strategy to minimise the area of bare surfaces during construction; 

ii. placing sediment fences or bunding or other erosion prevention devices 

between construction work areas and waterbodies to prevent sediment 

runoff; 

iii. using a floating silt curtain or other techniques to prevent sediment dispersal 

for works occurring below the waterline of Lake Keepit; 

iv. revegetation of disturbed areas following the completion of construction; 

d) describe the location and capacity of erosion and sediment control measures; 

e) identify the timing and conditions under which Construction stage controls will be 

decommissioned; 

f) include contingency plans to be implemented for events such as fuel spills; and  

g) Identify how the effectiveness of the sediment and erosion control system will be 

monitored, reviewed and updated. 

 

34.2 

An appropriately qualified soil scientist or person with similar expertise in soil and water 

management will be consulted according to a schedule identified in the Soil and Water 

Management Sub Plan to: 

a) undertake inspections of temporary and permanent erosion and sedimentation 

control devices; 

b) ensure that the most appropriate controls are being implemented; 

c) check that controls are being maintained in an efficient condition; and  

d) Check that controls meet the requirements of any relevant approval and/or licence 

condition. 

The results of these inspections and any follow-up actions will be reported in the 

Construction Compliance Reports. 

WaterNSW During 
construction  

Not yet 
triggered 

 

Air Quality 

35.1 A Dust Management Sub Plan will be prepared as part of the CEMP. The Sub Plan will 

identify: 

a) potential sources of dust; 

b) dust management objectives consistent with DECC guidelines; 

c) A monitoring program to assess compliance with the identified objectives. 

Monitoring for dust deposition and particulate concentration will be undertaken 

SRG / 

WaterNSW 

Before 
Construction 
commences 

Complete The Air Quality 
Management Plan 
was approved on 13 
April 2017. The plan 
was reviewed and 
amended in 
February 2019. 
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according to the DECC Guideline ñApproved Methods for Sampling and Analysis 

of Air Pollutants in New South Walesò; 

d) disturbed areas would be stabilised immediately to prevent or minimise wind-blown 

dust; 

e) mitigation measures to be implemented, including measures during weather 

conditions where high level dust episodes are probable (such as strong winds in 

dry weather); 

f) a progressive rehabilitation strategy for exposed surfaces with the aim of 

minimising exposed surfaces; 

g) nearest potentially affected receptors would be notified prior to blast events; 

h) PM10 24-hour concentration would be monitored during each blast event, the 

extent and frequency of which will be outlined; 

i) Rumble grids and/or wheel wash facilities at the site exit onto sealed roads to 

remove mud and dust from vehicles. Alternatively, roads would be swept to remove 

dirt and mud; and 

j) Pre-construction baseline levels measured to establish the existing ambient air 

profiles and evaluate the effectiveness of the site-specific ameliorative measures. 

35.2 Construction vehicles using public roads will be maintained to prevent any loss of load, 

whether dust, liquid or soils. Facilities will be provided at exit points of all Construction 

sites/compounds to minimise tracking mud, dirt or other material onto a public road or 

footpath. In the event of any spillage, the spilled material will be removed as soon as 

practicable within the same working day as the spillage. 

WaterNSW During 
construction 

Not yet 
triggered 

 

35.3 All plant and equipment used in connection with the Activity will be: 

a) maintained in a proper and efficient condition; and  

b) Operated in a proper and efficient manner. 

SRG / 
WaterNSW 

During 
construction 

Complete Regular 
maintenance of 
plant and equipment 
occurs.  

Energy Efficiency  

36.1 Procedures to minimise energy use will be implemented to promote reduction of 

greenhouse gases. 

WaterNSW  During detailed 
design 

Closed  

36.2 Awareness programs will be conducted for all site personnel regarding energy 

conservation methods. 

WaterNSW  During 
construction 

Ongoing Prestart and toolbox 
talks address 
energy conservation 
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methods and 
awareness. 

36.3 Energy audits will be conducted during Construction to identify and address energy 

wastage. 

WaterNSW During 
construction 

Ongoing Weekly inspections 
identity any energy 
wastage items to 
address. 

Cold Water Pollution  

37.1 Subject to the availability of funding, State Water will implement the preferred multi-level 

offtake structure. 

WaterNSW As part of State 
Waterôs Dam 
Upgrade 
Program 

Feasibility 
of MLO 
under 
review. 

 

 

37.2 

State Water will undertake water quality monitoring to support the operation of the multi-

level offtake, in accordance with the operating protocol and Namoi Water Supply Works 

Approval. 

WaterNSW As part of State 
Waterôs Dam 
Upgrade 
Program 

When 
required 

 

Social and Economic Issues  

Property Damage, Acquisition and Compensation  

38.1 Subject to landowner agreement, property inspections will be conducted on all Structures 

(other than structures owned by State Water) within: 

a) 200 metres of blasting; 

b) 50 metres of Construction activities that generate vibration impacts; 

c) any other locations identified by State Water; and  

d) Any other locations identified by the EMR.  

The property inspections will be undertaken consistent with AS 4349.1 ñInspection of 

Buildingsò. 

Property inspections need not be undertaken if a risk assessment indicates Structures will 

not be affected. The risk assessment will be undertaken before Construction commences 

by a suitably experienced and qualified person. 

The owners of all properties on which property inspections are to be conducted will be 

advised at least two weeks before the inspection of its scope and methodology and of the 

process for making a property damage claim. A copy of the property inspection report will 

WaterNSW During 
Construction  

Not yet 
triggered 
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be given to the owner of each property inspected at least three weeks before Construction 

that could affect the property commences. 

A register of all properties inspected will be maintained by State Water indicating whether 

the owner accepted or refused the property inspection offer. A copy of the register will be 

provided to the Director-General upon request. 

38.2 State Water, where liable, will rectify any property or building damage caused directly or 

indirectly (for example from vibration) by the Activityôs Construction at no cost to the 

property owner(s). Alternatively State Water may negotiate just compensation for the 

property damage with the property owner. 

WaterNSW During 
Construction  

Not yet 
triggered 

 

38.3 State Water, where liable, will rectify any property or building damage caused directly or 

indirectly (for example from vibration or from groundwater change) by the Activityôs 

Operation at no cost to the property owner(s). Alternatively, State Water may negotiate just 

compensation for the property damage with the property owner.  

WaterNSW During 

Operation  

Not yet 
triggered 

 

38.4 A Master Plan will be prepared for affected areas in the State Park in conjunction with 

State Parks. The Plan will be prepared at the cost of State Water and their implementation 

agreed between State Water and State Park. The Master Plan will contain measures as 

appropriate to: 

a) relocate facilities and services that would be either directly or indirectly affected by 

Construction such as the sailing club and boat ramp and impacts to caravans in 

The Gums Caravan Park and other identified facilities; and 

b) Identify all other actions including reinstatement of facilities and services affected, 

impact offsets including any compensation negotiated, emergency management 

facilities and plans, land tenure issues and overall strategic approach. 

WaterNSW During 
planning 
assessment 
and detailed 
design  

Complete  

38.5 Any such acquisition will be undertaken in accordance with the Land Acquisition (Just 

Terms Compensation) Act 1991 (NSW). The Land Acquisition (Just Terms Compensation) 

Act encourages the purchase of land by negotiation (similar to a private sale) and for 

State Water, the starting point is always through negotiation. However if these 

negotiations are unable to be concluded, or if the landowner objects, then State Water 

may acquire the land through compulsory acquisition. 

Compulsory acquisition requires a recommendation from the Minister for Water and 

Energy. The amount of payment for land acquired either through negotiation or 

compulsory acquisition is based on the market value of the property, including any 

improvements, as if unaffected by the proposal. In case of acquisition either through 

WaterNSW During 
planning 
assessment 
and detailed 
design  

Complete  
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negotiation or compulsory means, the payment for land would be assessed in accordance 

with the Land Acquisition (Just Terms Compensation) Act 1991. Any: 

a) payment of compensation (or promise thereof); or 

b) Rehabilitation, repair or acquisition of land (or promise thereof) by State Water to 

one landholder does not oblige it to pay compensation to, or rehabilitate, repair or 

acquire the land of, another landholder. 

Traffic 

39.1 Road dilapidation reports will be prepared before Construction commences for all public 

roads likely to be used by Construction traffic. Copies of the reports will be provided to the 

relevant roads authority. 

WaterNSW Before 
Construction 
commences  

Noted. 

 

Road dilapidation 
report submitted to 
WaterNSW 

39.2 Road dilapidation reports will be prepared after Construction is complete for all public 

roads likely to be used by Construction traffic. Copies of the reports will be provided to the 

relevant roads authority. Any damage resulting from Construction, except that resulting 

from normal wear and tear, will be repaired at State Waterôs cost. Alternatively State Water 

may negotiate an alternative arrangement for road damage with the relevant roads 

authority. 

WaterNSW Before 
Construction 
commences  

Noted. 

Minimal 
heavy 
traffic will 
be utilizing 
public 
roads 
during post 
tensioning   

 

 

39.3 

A Construction Traffic Management Sub Plan will be prepared as part of the CEMP. The 

Sub Plan will be prepared in consultation with the relevant roads authority and include: 

a) Identification of all roads to be used by Construction traffic, in particular roads 

proposed to transport large quantities of Construction materials. The expected 

timing and duration of road usage will be stated; 

b) management methods to ensure Construction traffic uses identified roads; 

c) Identification of all roads that may be partially or completely closed during 

Construction and the expected timing and duration of these closures. Consideration 

will be given to programming Construction works to minimise road closures during 

peak hours and/or holiday periods; 

d) impacts on all types of existing traffic including pedestrians, vehicles, cyclists, and 

disabled persons; 

e) temporary traffic arrangements including property access; 

SRG / 
WaterNSW 

 

Before 
Construction 
commences 

Complete A Traffic 
Management 
Protocol has been 
prepared and 
approved as part of 
the CEMP. This 
document has been 
implemented during 
the reporting period 
with no non-
compliance 
identified.  
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f) access to Construction sites including entry and exit locations and measures to 

prevent Construction vehicles queuing on public roads; 

g) a response plan for any Construction traffic incident; and  

h) Monitoring, review and amendment mechanisms. 

Visual Impact and Landscaping  

 

40.1 

A Visual Impact, Landscaping and Revegetation Sub Plan will be prepared as part of the 

CEMP. The Sub Plan will be prepared in consultation with the CLG and Lake Keepit State 

Park Trust. The Sub Plan will present an integrated landscaping and revegetation design 

for the Activity and will be consistent with the Master Plan prepared in Statement of 

Commitment 39.4. The Sub Plan will include design treatments for: 

a) location and identification of existing vegetation and proposed landscaped and 

revegetation areas; and 

b) Fixtures such as lighting, fencing and signs. 

The Sub Plan will also include the following information: 

a) graphics for key elements such as sections, sketches and perspective views; 

b) A schedule of species to be used in landscaping. The derivation of the schedule 

will be explained including its relationship with the Activityôs ecological studies; 

c) details of the timing and progressive implementation of landscape works 

considering related environmental controls such as erosion and sedimentation 

controls and drainage; and 

d) Procedures and methods to monitor and maintain landscaped or rehabilitated 

areas. 

WaterNSW Before 
Construction 
commences  

Completed 
for Work 
Package 1. 

No 
excavation 
required 
with post 
tensioning 
works 

 

Hazards and Risk Management 

41.1 A Hazards and Risk Management Sub Plan will be prepared as part of the CEMP. The Sub 

Plan will include: 

a) details of the hazards and risks associated with the Activity during Construction; 

and 

b) Mitigation measures including contingency plans. 

SRG / 
WaterNSW 

Before 
Construction 
commences  

Completed The Hazards and 
Risk Management 
Plan was approved 
on 13 April 2017. 

Waste Management and Recycling  
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42.1 A Waste Management and Re-use Sub Plan will be prepared as part of the CEMP. The 

Sub Plan will address the management of wastes during Construction in accordance with 

the NSW Governmentôs Waste Reduction and Purchasing Policy. The Sub Plan will 

identify requirements for: 

a) the application of the waste minimisation hierarchy principles of avoid/reduce/re-

use/recycle/dispose;  

b) waste handling and storage; 

c) Disposal of wastes. Specific details will be provided for cleared vegetation, 

contaminated materials, glass, metals and plastics, hydrocarbons (lubricants and 

fuels) and sanitary wastes; and 

d) Any waste material that is unable to be re-used, re-processed or recycled will be 

disposed at a facility approved to receive that type of waste. 

SRG Before 
Construction 
commences 

Complete The Waste 
Management Plan 
was approved on 13 
April 2017. The plan 
was reviewed and 
amended in 
February 2019. 

Utilities and Services  

43.1 Utilities and services (hereafter ñservicesò) potentially affected by Construction will be 

identified to determine requirements for diversion, protection and/or support. Alterations to 

services will be determined by negotiation between State Water and the service providers. 

State Water in consultation with service providers will ensure that disruption to services 

resulting from the Activity are minimised and advised to customers. 

WaterNSW During detailed 
design 

Ongoing Noted 
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 - Environmental Monitoring Results  



 

 

Water quality monitoring  

Prior to release of water stored in settlement pond 3, water will be tested and results are required to be within the criteria detailed in Table C-4 (reference: 

CEMP, Appendix B4 SWMP, Table 7-1) prior to release.  Table C-4 below provides results for pH, turbidity and quantity of water released to Zone A, which is 

indicated on the map in Figure C-1.  

Water was only released from the sediment ponds through the reporting period. This was due to preparation for the demobilisation of the sediment ponds and 

reinstatement of the location. 

Table C-4 - Water quality monitoring results from settlement ponds 

Date 
pH  Turbidity  

Qty released (m3) 
Criteria Results Criteria Results 

6/05/2002 6.5  8.5 7.6 <50mg/L 35 3 

11/05/2020 6.5  8.5 8.1 <50mg/L 15 1 

10/07/2020 6.5  8.5 8.3 <50mg/L 40 0.5 
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Figure C-1 - Location of released water 

 

 

 

 

Settlement ponds, treated water 

in pond no. 3 left hand pond 

Fabrication and Storage Beds for 

anchors & amenities 
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Table C-5 - Water quality results from various locations 

Contaminants Measured units 

Water Outlet 
(Fab Shed) 

Limits  
CEMP - SWMP 

 Date of Reading Nil  

Oil & Grease N/A  Non Visible 

pH pH Units  6.5-8.5 

Total Suspended 
Solids 

mg/L  <50mg/L 
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Table D-6 provides a summary of items raised and action taken during the EMR Compliance Audit 

which was undertaken pursuant to the MCoA. The audit was undertaken on 4 September 2020. 

The below provides details of the auditors, auditees and observers: 

¶ Auditor EMR for Project Simon Williams of GeoLINK Pty Ltd 

¶ Auditees: 

‘ Alfred Abiassy ï Project Engineer, SRG Civil Pty Ltd 

¶ Observers: 

‘ N/A (Due to COVID) 

 

Table D-6 -Audit Summary 

Action Compliance Improvement/Remedy Closeout 

Non-
Compliance 

Report (NCR) 
None N/A - 

Corrective 
Action 

Request (CAR) 

A grease drum adjacent to the fabrication 
area has leaked and caused spill. Ensure 

the grease spill is cleaned, drums are 
placed in bunded sump and inspected 

regularly. 

Grease drum was relocated onto a 
bunded location 

04/09/2020 

Corrective 
Action 

Request (CAR) 

Non-Biodegradable construction waste was 
evident at the quarry / waste area. Ensure 
waste is taken to a licenses waste facility. 

All non-biodegradable construction 
waste was collected, and taken to a 

licenses waste facility. 
28/09/2020 

Improvement 
Opportunities 

(IO) 

 
None 

 

N/A 

- 

Observation 
(O) 

None N/A - 

 

Previous actions not closed at the last reporting period: 

Table D-7- Previous CAR Action Items 

Corrective 
Action 

Request 
(CAR) 

Nil Nil N/a 
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 ð Construction activities for the 

Reporting Period  
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Figure 2: Hammer Drilling all Macalloy bar anchors, completed. 

 

Figure 3: Tensioning all pier Anchors completed 

 

Figure 4: Corrosion of all Pier Anchors completed 
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Figure 5: Cut and cap all pier anchors 

 

Figure 6: Fabrication of Macalloy Bar anchor 

 

Figure 7: Grouting of all Macalloy bar anchors complete 


























