The Wentworth to Broken Hill Pipeline Project Team are fully committed to achieving positive social and economic outcomes through the delivery of this important water security initiative.

This dashboard provides an update on progress against a number of targets to be achieved by project completion.

### Local Workforce
Overall number of local workers versus 150 target

- **Target**: 150
- **Achieved**: 151

### Aboriginal Employees
Target of 5% of workforce

- **Target**: 25
- **Achieved**: 47 (188%)

### Hours Worked
Total hours worked

- **Target**: 270 hours

### Pipe Laid
Total length of pipe laid on project

- **Target**: 270km
- **Achieved**: 270km

### Pipe Delivered
Total number of pipes delivered to site

- **Target**: 22,000 pipes
- **Achieved**: 22,000 pipes

### Australian Steel
Total tonnes of steel used in pipe manufacture

- **Target**: 28,000 tonnes
- **Achieved**: 28,000 tonnes

### Local Spend
Total spent in Broken Hill, Wentworth and surrounding local economies to date.

- **Broken Hill**: $27.5 million
- **Wentworth**: $23.8 million
- **Total**: $51.3 million

### Trainees on Project
Total number of workers studying at a Certificate II, III, IV or Diploma level

- **Target**: 48
- **Achieved**: 48

The Wentworth to Broken Hill Pipeline Project Team are fully committed to achieving positive social and economic outcomes through the delivery of this important water security initiative. Based on workforce of 500 personnel.

# Figures correct as of 31 March 2019